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Preliminary Timeline for Action

12/12/2007

2008 (1 to 6 Months) Approve operational budget, Retain interim staff, Set up
office and organize staff, Recruit permanent Executive
Director, and Retain public information and outreach
services consultant.

2008/2009 (6 Months to 1 Year) Review and accept U.S. Army Corps of Engineers evaluation
and Approve conceptual project financing plan for regional
flood control.

2009/2010 (1 Year to 2 Years) Review and accept U.S. Army Corps of Engineers project
plan and Tentatively approve the Engineer’s Report providing
for an assessment for each parcel of benefited land to fund
the local share of the regional flood control costs.

2010/2013 (2 Years to 5 Years) Prepare and approve the Environmental Impact Report
(EIR) for the tentatively selected project, Approve Final
Flood Control Project, Approve Final Engineer’s Report
providing for an assessment for each parcel of benefited
land, and Obtain voter approval of the assessment
which will generate the local funds to support the Flood
Control Agency.

2013/2015 (5 Years to 8 Years) Start of construction of the flood control project.


