
 SBFCA Board Agenda Page 1 July 10, 2024 

 
 
 
 

 
 
 

 

 
 

The agenda is posted in the building of the Sutter Butte Flood Control Agency at 1445 Butte House Road. Suite 
B, Yuba City. The agenda summary, backup materials, and approved minutes are also posted on the Sutter 
Butte Flood Control Agency website at sutterbutteflood.org. Materials related to an item on this agenda and 
submitted to the Board of Directors after distribution of the agenda packet are available for public inspection 
in the office of the Board Clerk at 1445 Butte House Road, Suite B, Yuba City, during normal business hours. 
In compliance with the American with Disabilities Act, the meeting room is wheelchair accessible and disabled 
parking is available. If you have a disability and need, disability related modifications or accommodations to 
participate in this meeting, please contact the SBFCA office at 530-755-9859 or admin@sutterbutteflood.org. 
Requests must be made one full business day before the start of the meeting. 

 
 

County of Sutter 
Mat Conant 
Nicholas Micheli 
Alt. Karm Bains 
Alt. Mike Ziegenmeyer 
 

County of Butte 
Bill Connelly 
Tod Kimmelshue 

City of Yuba City 
Marc Boomgaarden 
Wade Kirchner 
Alt. Dave Shaw 
Alt. Michael Pasquale 
 
 

City of Live Oak 
Lakhvir Ghag 
Alt. Nancy Santana 

City of Gridley 
Bruce Johnson 
 

City of Biggs 
Bo Sheppard 
Alt. Chuck Nuchols 

Levee District 1 
Charlie Hoppin 
Al Montna 
Alt. Gary Marler 
Alt. Drew Stresser 
 

Levee District 9 
Mike Morris 
Chris Schmidl 
 

 
Persons wishing to address the Board during consideration of matters listed on the agenda will be allowed to do 
so. Testimony should always begin with the speaker giving his or her name and place of residence. Requests for 
assistive listening devices or other accommodations, such as interpretive services, should be made through the 
Sutter Butte Flood Control Agency office at 530-755-9859. Requests should be made at least 72 hours prior to the 
meeting. Later requests will be accommodated to the extent feasible. 
 
AGENDA SUMMARY 
 
REGULAR MEETING/CALL TO ORDER 

• Roll Call 

• Pledge of Allegiance 
 
PUBLIC COMMENT 
Members of the public will be allowed to address the Sutter Butte Flood Control Agency’s Board of Directors on 
items of interest to the public that are within the subject matter jurisdiction of the Board. Any member of the 
audience who may wish to bring a matter before the Board that has not been placed on the agenda may do so at 

Sutter Butte Flood Control Agency 
Board of Directors Agenda - Regular Meeting, July 10, 2024, 1 p.m.  
City of Yuba City Council Chambers – 1201 Civic Center Blvd., Yuba City 
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this time; however, State law provides that no action may be taken on any item not appearing on the posted 
Agenda.  
 
CONSENT CALENDAR  
The Consent Calendar groups together those items which are considered noncontroversial or for which prior 
policy direction has been given to staff and that require only routine action by the Board. The Chair will advise the 
audience that the matters may be adopted in total by one motion; however, the Board may, at its option or upon 
request of a member of the public, consider any matter separately. 
 

1. Approval of the Minutes for the June 12, 2024 Regular Board Meeting 
 

2. Approval of Plans and Specifications and Consideration of Award of the Feather Water District Meter Vault 
Rehabilitation Project Construction Contract (Contract No. 2024-01) to T & S Construction Company 

 
3. Approval of the Agreement between Sutter Butte Flood Control Agency and Yuba County regarding grant 

funding for the Star Bend Sediment Removal Project 
 

4. Approval of Task Orders with R&F Engineering Inc., Cramer Fish Sciences, and ECORP Consulting Inc. for 
required work efforts related to management, engineering design, environmental, and permitting services 
for the Oroville Wildlife Area Robinson’s Riffle Project 

 
5. Approval of Task Order 6 Amendment No. 1 with R&F Engineering, Inc. for required work efforts related to 

management and engineering services for the Oroville Wildlife Area Thermalito Recreation Improvements 
 

6. Adoption of Workplace Violence Prevention Plan 
 

INFORMATIONAL AND POSSIBLE APPROVAL ITEMS 
 

7. Presentation and File Monthly Financial Report 
 

8. Presentation and File Program/Project Update 
 

ADJOURNMENT 
The next regularly scheduled Board of Directors meeting will be held on Wednesday, August 14, 2024 at 
 1 p.m. 
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The Sutter Butte Flood Control Agency (Agency) Board of Directors (Board), State of California, met on the above date at 
1 p.m. at the City of Yuba City Council Chambers - 1201 Civic Center Boulevard, Yuba City, CA. 
 

   These minutes do not represent a transcript of the meeting and are intended to be a summary of the most important 
points. For a complete record, please refer to the video recording of the meeting, which is posted on SBFCA’s website: 
http:/sutterbutteflood.org/board/meetings-agendas/ 
 
MEMBERS PRESENT 
 County of Sutter:  Mat Conant, Nicolas Micheli 
 County of Butte:  Tod Kimmelshue, Bill Connelly 
 City of Yuba City:  Marc Boomgaarden, Wade Kirchner 

City of Gridley:   Bruce Johnson  
City of Biggs:   Bo Sheppard       

 Levee District 9:   Mike Morris, Chris Schmidl 
 Levee District 1:   Charlie Hoppin, Gary Marler 
  
MEMBERS ABSENT: Al Montna, Lakhvir Ghag 
 
STAFF PRESENT: Michael Bessette, Executive Director; Chris Fritz, Director of Engineering, Agency Counsel; Andrea Clark; Seth 
Wurzel, Budget Manager, Sean Meyers, Budget Manager; and Terra Yaney, Board Clerk 

 
MEETING/CALL TO ORDER 
At 1:00 p.m., Director Marc Boomgaarden opened the meeting and led the group in the pledge of allegiance. 
 
BUDGET HEARING 

1. Public Hearing and approval of the Final Amended 2022-28 Budget 
Budget Manager Seth Wurzel provided a power point presentation for the recommendation of the Final amended 
2022-28 Budget. He explained the process and purpose for the budget amendment and reported on revenue and 
expenditure details and operations contract amendments. The budget approval process is a two-step process with 
preliminary approval on May 8.  
 

Director Boomgaarden opened the public hearing and invited members of the public to provide comment. 
 
No public Comment 
 
The public hearing was closed. 
 

A motion to approve the Final Amended 2022-28 Budget and Resolution was made by Director Chris Schmidl and 
seconded by Director Mat Conant. The motion passed with no objection. The item was approved as follows: 
 
 

• Marc Boomgaarden - yes 

• Mat Conant– yes 

• Wade Kirchner- yes 

• Gary Marler - Yes 

• Bill Connelly– yes 

• Charlie Hoppin - yes 

• Nicholas Micheli- yes 

• Mike Morris - yes 

Sutter Butte Flood Control Agency 
Board of Directors Regular Meeting Minutes, June 12, 2024, 1 p.m. 
City of Yuba City Council Chambers - 1201 Civic Center Blvd., Yuba City, CA  
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• Bruce Johnson– yes • Bo Sheppard - yes 

• Tod Kimmelshue - yes • Chris Schmidl – yes 
  

 
CONSENT CALENDAR
 

2.  Approval of the Minutes for the May 8, 2024 Regular Board Meeting 
3. Approval of Resolution 2024-05 for Section 125 Premium Only Plan (POP) for Fiscal Year 2024-25 
4. Approval of Resolution 2024-06 for the levy and collection of 2024-25 Fiscal Year assessments for the Sutter Butte 

Flood Control Agency Assessment District in Sutter and Butte Counties 
5. Approval of Amendments to Consultant Agreements for Agency Support for Fiscal Year 2024-25 

 
A motion to approve the Consent Calendar was made by Director Mat Conant and seconded by Mike Morris.  The 
motion passed with no objection. The Consent Calendar was approved as follows: 
 

• Marc Boomgaarden - yes 

• Mat Conant– yes 

• Wade Kirchner- yes 

• Gary Marler - Yes 

• Bill Connelly– yes 

• Charlie Hoppin - yes 

• Nicholas Micheli- yes 

• Mike Morris - yes 

• Bruce Johnson– yes • Bo Sheppard - yes 

• Tod Kimmelshue - yes • Chris Schmidl – yes 
  

No public Comment 

The entire discussion and presentation is available on the SBFCA website at: 
http://sutterbutterflood.org/board/meetings-agendas/ 

 
INFORMATIONAL AND POSSIBLE APPROVAL ITEMS 
 

6. Presentation and File Monthly Financial Report 
Budget Manager Sean Myers presented the monthly financial reports for April and answered questions 
regarding operating revenue of advanced funding. The entire report, along with a PowerPoint presentation is 
available on the SBFCA website at: http://sutterbutterflood.org/board/meetings-agendas/ 
 

8. Presentation and File Program/Project Update  
Executive Director Michael Bessette gave a presentation outlining the recent and ongoing activities of the agency.  
He reported that the design team continues to coordinate with Levee District 1 for repairs to the Reach 7 relief 
wells and to document the cause of the wells to partially plug-up with sediment. We will go out to bid next month 
and it is anticipated that the repair work will occur later this summer.  
 
It was reported that SBFCA’s design and environmental teams continue their work on the Tudor Flood Risk 
Reduction Project.  The 90% design package has been submitted. The design team is addressing comments they 
have received on the 90% package and moving toward completing a 100% submittal package which is scheduled 
to be complete by July 12.   
 
He went onto report that the project team continues to advance the design and permitting work for the Sutter 
Bypass East Levee repairs. Staff is coordinating with DWR to pursue federal funding, through FEMA grants, for the 
construction of the 5.2-mile levee improvement project. Grant applications for BRIC and FMA were submitted to 
FEMA by CalOES in February, we anticipate hearing results later this summer. Coordination with Calpine is taking 
place and will result in strong federal advocacy support for the grant applications. In addition, both Sutter County 
and Yuba City sent support letters to Congressman LaMalfa on behalf of SBFCA’s FEMA grant applications. 
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It was reported that staff continues to coordinate with staff from the City of Oroville to assist the City in advancing 
a levee repair project within the city limits. Along with our state lobbyist, SBFCA staff have participated in 
numerous funding meetings with state legislature members and staff to identify possible funding sources for the 
project. An application on behalf of the City which was submitted to USACE last October, we believe that USACE 
will make decisions on project selections soon.  
 
Mr. Bessette reported that we are still waiting to hear on grant applications submitted to NOAA fisheries and 
CVPIA for Sediment Removal.  We are expecting to hear results later this summer. He went onto report that staff 
also continues to coordinate with Yuba County to remove sediment at the Star Bend boat ramp on the east side 
of the Feather River. Yuba County recently put the Star Bend Boat Ramp Project out to bid with construction 
planned for later this summer. 
 
The entire report is available on the SBFCA website at: http://sutterbutterflood.org/board/meetings-agendas/ 

 
PUBLIC COMMENT 
None 
 
ADJOURNMENT 
With no further business coming before the Board, the meeting was adjourned at 1:27 p.m.    

 

ATTEST BY: __________________________________  _______________________________________    

           Terra Yaney, Board Clerk   Board Chair 
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Sutter Butte Flood Control Agency 
A Partnership for Flood Safety 

 
 

 
July 10, 2024 
 
TO:  Board of Directors  
 
FROM:  Michael Bessette, Executive Director 
 
SUBJECT: Approval of Plans and Specifications and Consideration of Award of the Feather Water District 

Meter Vault Rehabilitation Project Construction Contract (Contract No. 2024-01) to T & S 
Construction Company 

 
Recommendations 

1. Approve the Plans and Specifications for the Feather Water District Meter Vault Rehabilitation Project 
Construction Contract (Contract No. 2024-01). 

2. Authorize the Executive Director to award and execute a contract for the Feather Water District Meter 
Vault Rehabilitation Project Construction Contract (Contract No. 2024-01) to T & S Construction 
Company in the amount of $358,075. 

3. Authorize the Executive Director to take any and all actions reasonably necessary to complete the work 
described in the contract, including the approval of minor contract amendments that, in the judgment of 
the Executive Director, will not materially alter the purpose of the contract or increase the total 
compensation due under the contract by more than $35,807 (10%), and to issue monthly progress 
payments to the contractor. 
 

Background  
The Sutter Basin Feasibility Study was authorized by the Water Resources Reform and Development Act 
(WRRDA) of 2014 and reauthorized in the Water Infrastructure Improvements for the Nation (WIIN) Act of 2016. 
The study recommended a plan to improve the Feather River West Levee from Thermalito Afterbay to 2,200 feet 
south of Laurel Avenue (SBFCA levee station 180+00), the Sutter Basin Flood Risk Management Project (Project). 
The Sutter Butte Flood Control Agency (SBFCA), in partnership with the California Department of Water 
Resources (DWR), has completed most of the improvements that comprise the Project. However, a five-mile 
reach remained between the Star Bend setback levee and the Laurel Avenue FSRP project.  
 
SBFCA and USACE entered into a Design Agreement on August 2, 2016, and as amended on April 12, 2018, to 
advance the required pre-construction engineering, design, and permitting activities necessary to construct the 
remaining five-mile reach of authorized levee improvements.  During this time, the USACE, DWR, and SBFCA 
have partnered to advance the design, secure the necessary environmental and cultural clearances, acquire the 
required real estate, prepare construction bid documents, award a construction contract, and complete 
construction. 
 
With the appropriation of federal Construction General (CG) funds and selection of the Sutter Basin Project for a 
construction new start in the Fiscal Year 2018 (FY18) USACE Work Plan, the project was approved to advance 
from the design to the construction phase.  The construction phase included a requirement to execute a Project 
Partnership Agreement (PPA) which establishes the terms and conditions under which USACE agrees to 
construct the remainder of the project.  USACE required that the PPA be fully executed in the same FY in which 
the construction new start was granted, in this case by September 30, 2018. 

The PPA was prepared through coordination with USACE and DWR and established a total cost of $77,000,000 to 
complete the remaining five miles of levee improvements.  This total cost is generally shared as follows: 65% 
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Federal ($50,050,000), 24.5% DWR ($18,865,000), and 10.5% SBFCA ($8,085,000).  However, since SBFCA served 
as the only non-Federal sponsor with USACE during the design phase, DWR has agreed to “true-up” these design 
phase costs during the construction phase through the negotiation and execution of a Local Project Partnership 
Agreement (LPPA).  This true-up will include credit for SBFCA expenses toward services including design work 
completed by HDR, environmental review and permitting services provided by ECORP, value engineering studies 
completed by SVS, project management services being provided by LWA, and other related professional services 
that have been previously authorized by the SBFCA Board. 

The USACE completed construction of the 5-mile levee improvement project but their contractor was not able 
to adequately repair leakage into the Feather Water District valve and meter vaults after several attempts.  
USACE has requested that SBFCA take on the responsibility of designing and constructing the repair.  This work 
will be funded by project funds which USACE has returned to SBFCA for this work.  SBFCA’s design engineer 
completed bid documents, issued the bid documents to numerous contractors for a competitive public bidding 
process.  
 
Discussion 
Sealed bids for the Feather Water District Meter Vault Rehabilitation Project Construction Contract (Contract 
No. 2024-01) were received and opened on June 20, 2024 at 10:00 a.m.  One (1) sealed bid was received and 
opened, with the results as follows ranked by lowest bid: 
 
 
Rank Contractor     Total Bid Price 

1. T&S Construction Company    $358,075 
 
The Engineer’s Estimate for the project is $376,108.  Staff has confirmed with the Contractor’s State License 
Board that the low bidder holds a current and proper license to legally perform the work and is in good standing. 
 
Fiscal Impact 
The Board’s approved Final Amended 2022-28 Budget includes sufficient budget authority to execute the 
contract consistent with staff’s recommendation within account 731-94-1064-65635 (SBFCA Cash Transmitted to 
USACE).  As a result of USACE returning funds to SBFCA for this work, there is sufficient funding and budget 
capacity to complete this work. There is no net impact to the approved budget as a result of Board’s approval of 
the recommended action. 
 
 
Attachment: Example Contract 
  Bid Results 
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Contract No. 2024-01 

 

AGREEMENT 

 

THIS AGREEMENT made and entered into this 10th day of July 2024, between Sutter Butte Flood 

Control Agency, a joint exercise of powers agency established pursuant to the laws of the State of 

California, hereinafter referred to as SBFCA, and T & S Construction Company, hereinafter referred 

to as "Contractor." 

 

 WITNESSETH: 

 

WHEREAS, the Governing Board of said SBFCA heretofore caused plans and specifications for the 

work hereinafter mentioned to be prepared, and did approve and adopt said plans and specifications; 

and 

 

WHEREAS, the Governing Board of SBFCA did cause to be published for the time and in the 

manner required by law, a Notice inviting sealed bids for the performance of said work; and 

 

WHEREAS, the Contractor, in response to such Notice, submitted to the Governing Board of said 

SBFCA within the time specified in said Notice, and in the manner provided for therein, a sealed bid 

for the performance of the work specified in said plans and specifications, which said bid and 

proposal, and the other bids and proposals submitted in response to said Notice, the Governing Board 

of SBFCA publicly opened and canvassed in the manner provided by law; and 

 

WHEREAS, the Contractor was the lowest responsible bidder for the performance of said work, and 

said Governing Board of SBFCA, as a result of the canvass of said bids, did determine and declare 

Contractor to be the lowest responsible bidder for said work and award to a contract therefor. 

 

NOW, THEREFORE, in consideration of the promises herein, it is mutually agreed between the 

parties hereto as follows: 

 

1. CONTRACT DOCUMENTS 

 

The following documents are by this reference incorporated in and made a part of this Agreement: 

the Agreement Form; the Plans; the Standard Forms; Supplemental Drawings; all addenda; the 

Notice to Contractors; the Proposal; all required bonds; and all supplemental Agreements covering 

alterations, amendments, or extensions to the Contract.  The documents which describe the work to 

be performed are sometimes collectively referred to herein as the Plans and Specifications. 
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2. SCOPE OF WORK 

 

The Contractor will furnish all labor, materials, services, transportation, appliances, and 

mechanical workmanship required for Contract No. 2024-01, including the construction of gate 

valve removal, refurbish, and reinstallation, dismantling coupler removal, refurbish, and 

reinstallation, water meter removal, refurbish, and reinstallation, dust control, drain pipe 

installation, directional boring, pipe bollard installation, manhole installation, SWPPP, 

embankment work, electrical, structure excavation, structure backfill, aggregate base, and other 

work as necessary to complete the FWD Vault Rehabilitation Project (Contract No. 2024-01).  

 

All of the said work done under this Agreement shall be under the supervision of and performed to 

the satisfaction of the Engineer of SBFCA, or the Engineer's authorized agent or assistant, who shall 

have the right to reject any and all materials and supplies furnished by the Contractor which do not 

comply with the Contract Documents, together with the right to require the Contractor to replace any 

and all work furnished by the Contractor which shall not either in workmanship or material be in 

strict accordance with the Contract Documents. 

 

3. DEFINITIONS 

 

Unless otherwise specifically provided herein, all words and phrases defined in the General 

Specifications shall have the same meaning and intent in this Agreement. 

 

4. COMPLETION 

 

Said work shall be completed and ready for acceptance by October 15, 2024. 

 

Time is of the essence in this Agreement and the Contract Documents.  Failure of Contractor to 

complete the Work by the completion date and in the manner provided for by the Contract 

Documents shall subject Contractor to liquidated damages as provided in the Contract Documents. 
 

5. PAYMENT 
 

Attached hereto as Exhibit "A" and by reference made a part hereof, is the bid and proposal of 

Contractor.  Said bid and proposal containing, as required by the terms of said specifications, the full 

and complete schedule of the different items with the lump sums or unit prices as so specified. 
 

SBFCA agrees, in consideration of the work to be performed herein and subject to the terms and 

conditions hereof, to pay Contractor all sums of money which may become due to Contractor in 

accordance with the terms of the aforesaid bid and proposal, and this Agreement, to wit: 

$358,075.00. Said sum shall be paid in accordance with Section 8 of these Specifications.  With 

respect to that portion of the above sum as is based upon the estimated quantities specified for the 

general scope of the work to be performed herein, actual payment will be based upon the quantities 
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as measured upon completion.  No payment made under this Agreement shall be construed to be an 

acceptance of defective work or improper materials. 

 

6. RETENTION OF SUMS CHARGED AGAINST CONTRACTOR 
 

When, under this provision of the Contract Documents, SBFCA shall charge any sum of money 

against Contractor, SBFCA shall deduct and retain the amount of such charge from the amount of the 

next succeeding progress payment, or from any other monies due or that may become due to 

Contractor from SBFCA.  If, on completion or termination of the Contract, sums due Contractor are 

insufficient to pay SBFCA’s charges against Contractor, SBFCA shall have the right to recover the 

balance from Contractor or its sureties.  
 

7. PREVAILING WAGES 
 

Pursuant to the provisions of Articles 1 and 2 of Chapter 1, Part 7, Division II, of the Labor Code of 

the State of California, not less than the general prevailing rate of per diem wages, and not less than 

the general prevailing rate of per diem wages for holidays and overtime work, for each craft, 

classification or type of worker needed to execute the work contemplated under this Agreement shall 

be paid to all workers, laborers, and mechanics employed in the execution of said work by 

Contractor, or by any subcontractor doing or contracting to do any part of said work.  The 

appropriate determination of the Director of the California Department of Industrial Relations is filed 

with, and available for inspection, at the office of the Clerk of the Governing Board. 
 

This is a construction project in accordance with Section 1771.5 of the California Labor Code.  This 

Contract is subject to:  (1) Federal Labor Standards Provisions as required by the Davis-Bacon Act 

and other applicable Federal requirements, (2) Equal Employment Opportunity requirements 

pursuant to Executive Order 11246, and (3) Minority Business Enterprise (MBE) development 

pursuant to Executive Order 12432. 
 

All labor on the project shall be paid no less than the minimum wage rates as established by the U.S. 

Secretary of Labor or as determined by the Director of the California Department of Industrial 

Relations.  The higher of the two rates will be paid in accordance with the following acts and codes: 
 

(1) The Davis-Bacon Act, and 
 

(2) Section 1770, and following, of the California Labor Code. 
 

A copy of the minimum wage rates, as established by the U.S. Secretary of Labor, and copies of the 

prevailing rate of per diem wages, as determined by the Director of the California Department of 

Industrial Relations, are on file at the office of the Clerk of the Sutter County and Butte County 

Boards of Supervisors, at the addresses provided in the Notice to Contractors or on the internet at 

http://www.dir.ca.gov/OPRL/PWD. 
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Contractor shall post, at each job site, a copy of such prevailing rate of per diem wages as determined 

by the Director of the California Department of Industrial Relations and by the U.S. Secretary of 

Labor. 

 

8. INSURANCE 

 

The Contractor shall carry and maintain at all required times such public liability, property damage 

and contractual liability, auto, Workers' Compensation, Builders' Risk Insurance, and such other 

insurance as required by the General Specifications and Special Provisions, including in the specified 

coverages, amounts and durations. 

 

9. WORKERS' COMPENSATION CERTIFICATION 

 

By execution of this Agreement, the Contractor certifies as follows:  "I am aware of the provisions of 

Section 3700 of the Labor Code which require every employer to be insured against liability for 

workers' compensation or to undertake self-insurance in accordance with the provisions of that code, 

and I will comply with such provisions before commencing the performance of the work of this 

Contract.” 

 

10. INDEMNIFICATION 

 

The Contractor shall defend, indemnify, and save harmless SBFCA and the Engineer (including their 

officers, agents, members, employees, affiliates, and representatives) as set forth in Section 6 of the 

General Specifications. 

 

11. NO WAIVER OF REMEDIES 

 

Neither the inspection by SBFCA or its agents, nor any order or certificate for payment of money, 

nor any payment for, nor acceptance of the whole or any part of the Work by SBFCA, nor any 

extensions of time, nor any position taken by SBFCA or its agents shall operate as a waiver of any 

provision of this Agreement or the Contract Documents or of any power herein reserved to SBFCA 

or any right to damages herein provided, nor shall any waiver of any breach of this Agreement or of 

the Contract Documents be held to be a waiver of any other or subsequent breach.  All remedies 

provided in this Agreement and in the Contract Documents shall be taken and construed as 

cumulative; that is, in addition to each and every other remedy provided in this Agreement and/or the 

Contract Documents, and SBFCA shall have any and all equitable and legal remedies, which it 

would in any case have. 

 

12. NON-DISCRIMINATION IN EMPLOYMENT 
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A. CONTRACTOR shall not discriminate against any employee, applicant for employment, or 

volunteer because of race, color, creed, religion, national origin, sex, age, or physical or mental 

handicap.  CONTRACTOR shall take affirmative action to ensure that applicants are employed and 

that employees are treated during employment without regard to their race, color, creed, religion, sex, 

national origin, age, or physical or mental handicap.  Such action shall include, but not be limited to, 

the following: employment, promotion, demotion or transfer; recruitment or advertising; layoff or 

termination; rates of pay or other forms of compensation; or selection for training, including 

apprenticeship.  CONTRACTOR agrees to post, in conspicuous places, available to employees and 

applicants for employment, notices that CONTRACTOR shall provide an atmosphere free of sexual 

harassment for employees, clients, volunteers and the general public. 

 

B. CONTRACTOR shall, in all solicitations or advertisements for employees placed by or on 

behalf of CONTRACTOR, state that all qualified applicants will receive consideration for 

employment without regard to race, color, creed, religion, sex, national origin, ancestry, age, or 

physical or mental handicap. 

 

13. CERTIFICATION OF NON-DEBARMENT 

 

Reference Government Debarment and Suspension (49 CFR Part 29) 

 

The Contractor certifies, by acceptance of this contract, that neither it nor its principals are presently 

debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 

participation in a Federally funded contract by any Federal department or agency.  It further agrees by 

executing this contract that it will include this clause without modification in all lower tier 

transactions, solicitations, proposals, contracts, and subcontracts.  

 

14. UNFAIR COMPETITION 

 

The following provision is included in this Agreement pursuant to California Public Contract Code 

section 7103.5. 

 

“In entering into a public works contract or subcontract to supply goods, services, or materials 

pursuant to a public works contract, the contractor or subcontractor offers and agrees to assign to the 

awarding body all rights, title, and interest in and to all causes of action it may have under Section 4 

of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with 

Section 16700 of Part 2 of Division 7 of the Business and Professions Code), arising from purchases 

of goods, services, or materials pursuant to the public works contract or subcontract.  This 

assignment shall be made and become effective at the time the awarding body tenders final payment 

to the contractor, without further acknowledgment by the parties.” 

 

15. CHILD AND FAMILY SUPPORT OBLIGATIONS 

 

It is the policy of the State of California, as stated in Public Contract Code Section 7110, that anyone 
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who enters into a contract with a state agency shall recognize the importance of child and family 

support obligations and shall fully comply with all applicable state and federal laws relating to child 

and family support enforcement, including but not limited to, disclosure of information and 

compliance with earnings assignment orders, as provided in Chapter 8 (commencing with Section 

5200) of Part 5 of Division 9 of the Family Code.  In compliance with Section 7110, the Contractor, 

by his or her signature on this Agreement: 1) acknowledges that the Contractor is aware of the state 

policy identified herein; and 2) the Contractor, to the best of his or her knowledge, is fully complying 

with, and will continue to fully comply with, the earnings assignment orders of all employees and is 

providing the names of all new employees to the New Hire Registry maintained by the State 

Employment Development Department.  

 

16. ASSIGNMENT 

 

Neither this Agreement nor any rights herein of Contractor shall be assigned without the written 

consent of SBFCA first obtained. 

 

17. NO THIRD-PARTY BENEFICIARIES 

 

This Agreement is entered into solely between SBFCA and Contractor.  There are no third-party 

beneficiaries, intended, unintended, or otherwise to this Agreement. 

 

18. MISCELLANEOUS PROVISIONS 

 

This Agreement shall bind and inure to the heirs, devisees, assignees, and successors in interest of 

Contractor and to the successors in interest of SBFCA in the same manner as if such parties had been 

expressly named herein. 

 

As used in this instrument the singular includes the plural, and the masculine includes the feminine 

and the neuter. 

 

This Agreement may create a possessory interest subject to property taxation, and Contractor may be 

subject to the payment of property taxes levied on such interest. 
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IN WITNESS WHEREOF, SBFCA and Contractor have caused this Agreement to be executed as of 

the day and year first above written. 

 

Sutter Butte Flood Control Agency   CONTRACTOR 

a Joint Powers Agency of the  

State of California 

       By:  

By:       Authorized Representative 

Executive Director 

 _________________________________ 

Print 

 

Forms Approved by SBFCA Counsel   

        

 

_______________________________ 

Agency Counsel 

 

 



FEATHER WATER DISTRICT

GATE AND METER VAULT REHIBILIATION PROJECT 

BID SUMMARY - JUNE 21, 2024

Item 

No.

Item Description Estimated 

Quantity

Unit Unit Price          

($/Unit)

Amount                 

($)

Unit Price          

($/Unit)

Amount                 

($)

Bid Schedule A (FWD - Water Meter and Gate Valve Vault Rehabilitation Project - Preconstruction Submittals and Activities)

A1 Mobilization and Demobilization Plan 1 LS $1,500.00 $1,500.00 $500.00 $500.00

A2 Injury and Illness Prevention Plan 1 LS $1,000.00 $1,000.00 $500.00 $500.00

A3 Project Schedule 1 LS $1,200.00 $1,200.00 $500.00 $500.00

A4 Contractor Quality Control Plan 1 LS $6,500.00 $6,500.00 $1,500.00 $1,500.00

Total Bid Schedule A = $10,200.00 $3,000.00

Bid Schedule B (FWD - Water Meter and Gate Valve Vault Rehabilitation Project - Vault Rehabilitation Construction)

B1 Mobilization/Demobilization 1 LS $16,248.50 $16,248.50 $30,000.00 $30,000.00

B2 Clearing and Grubbing 1.00 (F) LS 4,500.00 4,500.00 $1,500.00 1,500.00

B3 Class 2 Aggregate Base (0.67 - feet) 20.00 (F) TON 48.00 960.00 $200.00 4,000.00

B4 Structural Excavation 150 BCY 210.00 31,500.00 $100.00 15,000.00

B5 Structural Backfill 95 CCY 300.00 28,500.00 $120.00 11,400.00

B6 6 inch AWWA C-900 PVC 235 PSI DR 18 PVC Pipe 50 LF 75.00 3,750.00 $175.00 8,750.00

B7 4 inch AWWA C-900 PVC 235 PSI DR 18 PVC Pipe 60 LF 75.00 4,500.00 $1,000.00 60,000.00

B8 36 Inch Storm Drainage Manhole 2 EA 15,500.00 31,000.00 $11,000.00 22,000.00

B9 24 Inch Flat Top Storm Drainage Field Inlet 1 EA 6,500.00 6,500.00 $7,500.00 7,500.00

B10 6 Inch Automatic Drainage Gate (Waterman Model SSF-41, Waterman 

Model PF-25, Hydrogate Model 50C, or an approved equal)

1 EA 1,600.00 1,600.00 $2,500.00 2,500.00

B11 4 Inch Automatic Drainage Gate (Waterman Model SSF-41, Waterman 

Model PF-25, Hydrogate Model 50C, or an approved equal)

2 EA 1,200.00 2,400.00 $1,500.00 3,000.00

B12 Pipe Bollards 6 EA 60.00 360.00 $750.00 4,500.00

B13 CLSM Standard Trench Backfill 65 CY 900.00 58,500.00 175.00 11,375.00

B14 Rock Slope Protection (Backing No. 3 - 5 lb) 20 TN 120.00 2,400.00 75.00 1,500.00

B15 Remove, Refurbish, and Reinstall Dismantling Joint (i.e. remove, 

clean, paint, perform manufacture standard maintenance, replace wires 

if damaged or corroded, replace gaskets, install stainless steel bolts and 

nuts, and reinstall)

5 EA 5,000.00 25,000.00 5,000.00 25,000.00

B16 Remove, Refurbish, and Reinstall Water Meter (i.e. remove, clean, 

paint, perform manufacture standard maintenance, replace wires if 

damaged or corroded, replace gaskets, install stainless steel bolts and 

nuts, and reinstall)

3 EA 6,500.00 19,500.00 6,000.00 18,000.00

B17 Remove, Refurbish, and Reinstall Gate Valve (i.e. remove, clean, 

paint, exercise, perform manufacture standard maintenance, replace 

gaskets, install stainless steel bolts and nuts, and reinstall)

5 EA 5,500.00 27,500.00 4,500.00 22,500.00

B18 Remove, Refurbish, and Reinstall 18 - Inch Water Meter (i.e. remove, 

clean, paint, perform manufacture standard maintenance, replace wires 

if damaged or corroded, replace gaskets, install stainless steel bolts and 

nuts, and reinstall)

2 EA 20,000.00 40,000.00 25,000.00 50,000.00

B19 Trench Sheeting, Shoring, and Bracing, as required by Section 6707 of 

the California Labor Code)

1 LS 5,000.00 5,000.00 1,000.00 1,000.00

B20 All Other Work (items not addressed in items B.1 through B.19) 1 LS 25,000.00 25,000.00 32,000.00 32,000.00

Total Bid Schedule B = $341,218.50 $331,525.00

Bid Schedule C (FWD - Water Meter and Gate Valve Vault Rehabilitation Project - Stormwater BMPs, Monitoring, and Sampling)

C1 Stormwater Monitoring, Inspections, Sampling, Laboratory Analysis, 

Installation and Maintaining BMPs

1 LS 500.00 500.00 250.00 250.00

C2 SWPPP - Temporary Storm Drain Inlet Filter Bags 3 EA 80.00 240.00 100.00 300.00

C3 SWPPP - Temporary Silt Fence 100 LF 5.00 500.00 20.00 2,000.00

C4 SWPPP - Temporary Fiber Rolls and Gravel Bags 100 LF 4.00 400.00 15.00 1,500.00

C5 SWPPP - Temporary Stabilized Construction Site Access 1 EA 5,750.00 5,750.00 500.00 500.00

C6 SWPPP - Construction Waste Management 1 LS 5,000.00 5,000.00 500.00 500.00

C7 SWPPP - Erosion Control Seeding 0.5 AC 3,600.00 1,800.00 4,000.00 2,000.00

Total Bid Schedule C = $14,190.00 $7,050.00

Bid Schedule D (FWD - Water Meter and Gate Valve Vault Rehabilitation Project - Water Supply and Dust Suppression)

D1 Provide Water Supply for Construction Operations and Perform Dust 

Suppression

1 LS 500.00 500.00 1,500.00 1,500.00

Total Bid Schedule D = $500.00 $1,500.00

Bid Schedule D (FWD - Water Meter and Gate Valve Vault Rehabilitation Project - Bonds, Permits, and Insurance)

E1 Procure Bonds, Permits, and Insurance 1 LS 10,000.00 10,000.00 15,000.00 15,000.00

Total Bid Schedule E = $10,000.00 $15,000.00

Total Construction Cost (A through E) = $376,108.50 $358,075.00

Engineers Estimate of Probable Cost T & S Construction

FWD - Water Meter and Valve Vaults Rehabilitation Project

Bid Summary Page 1 of 1
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Sutter Butte Flood Control Agency 
A Partnership for Flood Safety 
 
  

 
  
 
July 10, 2024 
 
TO:  Board of Directors  
 
FROM:  Michael Bessette, Executive Director 
  Chris Fritz, Director of Engineering 
 
SUBJECT: Approval of the Agreement between Sutter Butte Flood Control Agency and Yuba County 

regarding grant funding for the Star Bend Sediment Removal Project 

 
Recommendation  
It is recommended that the Board of Directors approve and authorize the Executive Director to execute the 
Agreement with Yuba County to provide $112,780 in supplemental funding for sediment removal at the Star 
Bend boat ramp facility, subject to legal counsel’s final review and approval. 

 
Background 
In February of 2020, Sutter Butte Flood Control Agency (SBFCA) received a grant in the amount of $5,000,000 from 
the California Natural Resources Agency (CNRA) under the California River Parkways Grant Program – Proposition 
68 to restore access at three boat ramps located along the Feather River. The work includes the removal of 
sediment at the Yuba City and Star Bend boat ramp locations, and removal of sediment and invasive species at 
the Live Oak boat ramp location. SBFCA is the lead on the project work at the Yuba City and Live Oak sites, and 
Yuba County is the lead on the project at Star Bend. 
 
The CNRA Agreement includes $112,780 to supplement construction for sediment removal at the Star Bend Boat 
Ramp, located in Yuba County. As owner and operator of the boat ramp facility, Yuba County has been identified 
as the lead agency for implementing the Star Bend Sediment Removal Project.  The design and permitting efforts 
for the project are now complete and construction is scheduled to begin in July, 2024. The purpose of the 
proposed Agreement is to reimburse Yuba County for some of the costs associated with construction and to 
transfer the funding awarded by CNRA for the Project, which shall be remitted to the County by SBFCA in 
accordance with the Agreement. 
 
Fiscal Impact 
The recommended action requests the approval of the proposed Agreement between SBFCA and Yuba County. 
This action will obligate SBFCA to provide $112,780 in funding for sediment removal at the Star Bend Boat Ramp, 
in accordance with the terms of the CNRA grant. Budget for the Sediment Removal Project is included with the 
Board’s approved Final Amended 2022-28 Budget and costs associated with the construction at Star Bend are 
included in this budget (SBFCA Expenditure Account 731-99-7002-65785). As a result, the Board’s approval of the 
recommended action would have no net budgetary impact to the Final Amended 2022-28 Budget. 
 
Attachments: Agreement between Sutter Butte Flood Control Agency and Yuba County 
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AGREEMENT BETWEEN SUTTER BUTTE FLOOD CONTROL 

AGENCY AND YUBA COUNTY REGARDING GRANT FUNDING FOR 

THE STAR BEND BOAT RAMP SEDIMENT REMOVAL PROJECT   
 

This Agreement (“Agreement”) is made and entered into effective July 1, 2024 (the 

“Effective Date”) by and between Sutter-Butte Flood Control Agency ("SBFCA"), and Yuba 

County, (“COUNTY”) (each a “party” and collectively “the parties”).  

 

 RECITALS: 

 

A. SBFCA is a joint powers agency formed in 2007 for the purpose, among others, of 

planning and implementing a program or plan for the control of waters within or flowing into the 

boundaries of its members. 

 

B. In late 2018, SBFCA was selected to receive $5,000,000 in Prop 68 funding from the 

California Natural Resources Agency (“CNRA”) to conduct sediment management and invasive 

species removal activities within the Feather River.  

C. SBFCA has entered into an agreement with CNRA (Agreement No. R31866-0) 

regarding the Grant Funds ("CNRA Agreement"), which is attached hereto as Exhibit 1 and  hereby 

incorporated by reference. 

D. The CNRA Agreement includes $112,780 to supplement construction for sediment 

removal at the Star Bend Boat Ramp (the “Star Bend Sediment Removal Project” or “Project”), 

which is located in Yuba County. 

E. As owner and operator of the boat ramp facility, Yuba County has been identified as 

the lead agency for implementing the Star Bend Sediment Removal Project. 

F. The Parties have entered into this Agreement for the purpose of clarifying their roles 

with respect to the grant funding awarded by CNRA for the Project, which shall be remitted to 

COUNTY by SBFCA in accordance with this Agreement. 

 AGREEMENT: 

 

SBFCA and COUNTY agree as follows: 

 

1. The COUNTY shall perform the activities as listed in Exhibit A ("Project Tasks") to 

the CNRA Agreement in accordance with all terms of the CNRA Agreement and Exhibits thereto 

that apply to said Project Tasks or the performance thereof, and consistent with the terms of this 

Agreement. 
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2. The COUNTY certifies that in performing Project Tasks it will comply with any and 

all applicable state and Federal laws and regulations including, but not limited to, the California 

Environmental Quality Act (CEQA) and health and safety codes, and that it will obtain all 

applicable permits prior to commencement of construction. 

3. SBFCA shall be responsible for the submission of all documentation required to be 

prepared or submitted to CNRA pursuant to the CNRA Agreement. COUNTY shall cooperate in 

providing all requested information to SBFCA in a timely manner.  

4. Term of Agreement. This Agreement shall commence on the Effective Date and 

terminate (i) upon termination of the CNRA Agreement, or (ii) upon SBFCA’s final remittance to 

COUNTY of Grant Funds or a portion thereof pursuant to this Agreement. 

5. Invoices and Accounting. 

a. COUNTY will keep an accounting of the costs it incurs in performing the 

activities pursuant to this Agreement and will submit invoices and supporting 

documentation of said costs to SBFCA in accordance with the terms of the 

CNRA Agreement. 

b. SBFCA shall remit to COUNTY any Grant Funds or portions thereof paid to 

SBFCA by CNRA pursuant to the invoices within 30 days of such payment by 

CNRA. The total amount SBFCA will remit to COUNTY pursuant to this 

Agreement shall not exceed $112,780.00. Remittance of Grant Funds from 

SBFCA to COUNTY is contingent on receipt of such funds by SBFCA. 

 

c. COUNTY shall retain all records related to this Agreement for at least 3 years 

after termination of this Agreement, and shall provide such records to SBFCA 

in the event SBFCA is audited pursuant to the terms of CNRA Agreement. 

 

6. Relationship of the Parties. In performing the Project Tasks, COUNTY shall act in an 

independent capacity and not as an officer, employee, or agent of SBFCA. 

7. Indemnification. COUNTY shall indemnify and hold and save SBFCA, its officers, 

agents, and employees, free and harmless from any and all liabilities for any claims and damages 

that  may arise out of the Project Tasks and this Agreement. 

8. Entire Agreement. This Agreement supersedes any and all agreements, either oral or 

written, between the Parties with respect to the Grant Funds. No other agreement, statement or 

promise not contained in this Agreement shall be valid and binding. Any modification of this 

Agreement will be effective only if in writing and signed by the Party to be bound. 

9. Severability. If any provision in this Agreement is held by a court of competent 

jurisdiction to be invalid, void, or unenforceable, the remaining provisions will continue in full 
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force without being impaired or invalidated in any way, and the Parties hereby agree that the 

portion so held invalid, unenforceable, or void shall, if possible, be deemed amended or reduced 

in scope, or otherwise be stricken from this Agreement to the extent required for the purposes of 

validity and enforcement thereof. 

10. Section Headings for Convenience Only. The section headings herein are for the 

purpose of convenience only and are not intended to define or limit the contents of any section. 

11. Waiver. The failure of either Party to insist on strict compliance with any of the terms, 

covenants, or conditions of this Agreement by the other Party shall not be deemed a waiver  of that 

term, covenant, or condition nor shall any waiver or relinquishment of any right or power at any 

one time or times be deemed a waiver or relinquishment of that right or power for all or any other 

times. 

12. Assignment. This Agreement cannot be assigned by either Party without the prior 

written consent of the other Party. 

13. Governing Law. This Agreement shall be governed by the laws of the  State  of 

California. 

14. Counterpart Originals. This Agreement may be signed in counterpart originals. 

15. Notices. All notices, requests, demands and other communications required to or 

permitted to be given under this Agreement shall be in writing and shall be conclusively deemed 

to have been duly given: (a) when hand-delivered to the other Party; or (b) three (3) business  days 

after the same have been deposited in a United States post office with first class or certified mail 

return receipt requested postage prepaid and addressed to the Parties as set forth below; or (c) the 

next business day after same have been deposited with Federal Express or a comparable national 

express courier, postage prepaid, addressed to the Parties as set forth below with next business day 

delivery guaranteed: 

  If to SBFCA: 

 

Sutter Butte Flood Control Agency 

Michael Bessette, Executive Director 

Post Office Box M 

Yuba City, CA  95992 

 

 

If to County: 

 

[Contact for County] 
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly 

executed as of the day and year first written above. 

 

 
SUTTER BUTTE FLOOD CONTROL AGENCY YUBA COUNTY 

         

 

 

By:       By:      

         

       

 

DATED:       DATED:      

 

 

 

APPROVED AS TO FORM: 

 

 

By:       

  

 SBFCA General Counsel 
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Sutter Butte Flood Control Agency 
A Partnership for Flood Safety 
 
  

 
  
 
July 10, 2024 
 
TO:  Board of Directors  
 
FROM:  Michael Bessette, Executive Director 
 
SUBJECT: Approval of Task Orders with R&F Engineering Inc., Cramer Fish Sciences, and ECORP Consulting 

Inc. for required work efforts related to management, engineering design, environmental, and 
permitting services for the Oroville Wildlife Area Robinson’s Riffle Project 

 
Recommendation  
It is recommended that the Board of Directors approve and authorize the Executive Director to execute the 
following Task Orders for the Oroville Wildlife Area (OWA) Robinson’s Riffle Project subject to legal counsel’s final 
review and approval: 

1. Task Order 8 with R&F Engineering Inc. and Cramer Fish Sciences for $1,449,714 for project management 
and engineering design services. 

2. Task Order 15 with ECORP Consulting, Inc. for $165,000 for environmental and permitting support 
services. 
 

Background 
Continuing with SBFCA’s work on the Feather River West Levee Project and associated Oroville Wildlife Area 
Project, SBFCA was awarded a grant from the California Department of Fish and Wildlife (CDFW) in April of 2023 
under the Watershed Restoration Grants Branch (WRGB) to advance the next phase of the Oroville Wildlife Area 
(OWA) Robinson’s Riffle Project. The grant provides $2,115,000 in funding to design, finalize environmental 
compliance documents, and obtain permits for the selected enhancements coming out of the OWA Robinson’s 
Riffle planning effort. The work includes pre-design, geotechnical analysis, topographical surveys, cost estimates, 
civil designs, and a restoration plan. A Technical Working Group (TWG) will be convened to provide review and 
input throughout the design process. SBFCA will be taking the lead on the project work. 
 
The recommended action will provide SBFCA with the needed consulting support for implementing the approved 
scope of work under the CDFW WRGB grant. To implement the work, several different consultants representing 
various disciplines will be required. The following provides a summary of the various professional service contract 
Task Orders which will be used to implement the work associated with the grant from CDFW. 
 
R&F Engineering Task Order 8 – Project Management and Engineering Design Support 
Under Task Order 8, R&F will provide SBFCA with project management and design services for the OWA Robinson’s 
Riffle Restoration Project (Design Phase). R&F will perform the project management duties and lead the project 
under the direction of SBFCA’s Executive Director. R&F will collaborate directly with Cramer Fish Sciences to 
provide the following tasks as part of Task Order 8: 
 

- Project Management 
- Grant Administration 
- Topographical and Bathymetric Surveys 
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- Basis of Design Report 
- Hydrologic and Hydraulic Analyses 
- Geomorphic Analysis 
- Monitoring and Maintenance Plan 
- Design Plans, Specifications, and Cost Estimates (30%, 65%, 90%, and 100% Submittals) 
- Vegetation Planting Plan 
- Environmental Compliance and Permitting Support 

 
ECORP Consulting Task Order 15 – Environmental Permitting Support 
Under Task Order 15, ECORP will prepare permit applications and coordinate with the Project team and resource 
agencies as necessary for construction of the project. ECORP will complete the following tasks as part of Task 
Order 15 under the direction of SBFCA’s Executive Director: 
 

- U.S. Army Corps of Engineers (USACE) Clean Water Act Section 404 Approval (Nationwide Permit 27) 
- Regional Water Quality Control Board Clean Water Act Section 401 Water Quality Certification 
- CDFW Section 1602 Lake and Streambed Alteration Agreement 
- CDFW California Endangered Species Act (ESA) Compliance (Restoration Consistency Determination) 
- National Marine Fisheries Service ESA Section 7 Biological Assessment 
- U.S. Fish and Wildlife Service Section 7 Biological Assessment 
- California State Lands Commission Lease 
- USACE Section 408 Support 
- Cultural Resources Support 
- Agency Liaison 
- Project Team Support and Coordination 

 
Fiscal Impact 
The recommended action requests the approval of new Task Orders with R&F Engineering and ECORP Consulting. 
This action will obligate SBFCA to pay for the associated services delivered on a time and materials basis up to 
each Task Order’s respective budget limitation. The Task Orders are entirely funded via the grant with CDFW. This 
work has been incorporated into the Board’s approved Final Amended 2022-28 Budget in the following accounts 
731-99-7013-65750/65751/65752.  As a result, the Board’s approval of the recommended action would have no 
net budgetary impact to the Final Amended 2022-28 Budget. 
 
Attachments:  

1. R&F Engineering Task Order 8 Scope of Work and Fee 
2. ECORP Consulting Task Order 15 Scope of Work and Fee 
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R&F Engineering Inc. 

Sutter Butte Flood Control Agency 
Task Order 8 

 
Design Services for the  

Oroville Wildlife Area Robinson’s Riffle  
Restoration Project 

 
July 10, 2024 

 
This Task Order is associated with the Professional Services Agreement between Sutter 
Butte Flood Control Agency and R&F Engineering Inc. dated February 9, 2022. 
 

I.  Introduction  
In April of 2023, Sutter Butte Flood Control Agency (SBFCA) was awarded a grant from 
the California Department of Fish and Wildlife (CDFW) under the Watershed 
Restoration Grants Branch (WRGB) to design, finalize environmental compliance 
documents, and obtain permits for the selected enhancements to the Oroville Wildlife 
Area (OWA). The work includes pre-design, geotechnical analysis, topographical 
surveys, cost estimates, civil designs, and a restoration plan. A Technical Working Group 
(TWG) will be convened to provide review and input throughout the design process. 
SBFCA will be taking the lead on the project work. 
 
The intent of this Task Order is to provide SBFCA with project management and design 
services for the OWA Robinson’s Riffle Restoration Project (Design Phase). R&F will 
perform the project management duties and lead the project with direction from SBFCA’s 
Executive Director. R&F will collaborate directly with Cramer Fish Sciences to provide 
the necessary design services. It is understood that the project team will consist of 
subconsultants contracted by R&F as well as other consultants contracted directly by 
SBFCA. The consultants contracted by SBFCA will be independently responsible for the 
other respective specialty roles (e.g. soil sampling and geotechnical, environmental, etc.). 
R&F’s scope of work is described in the following sections. 
 

II.  Scope of Work 
 

Task 1 – Project Management and Administration 

This task includes the overall management of the grant funding agreement as well as 
oversight of the in-house staff and outside consultants. Activities include but are not 
limited to the following: assistance with preparing and submitting invoices to the granting 
agency on behalf of SBFCA; monitoring the scope, schedule and budget of the project 
team to ensure consistency with the grant funding agreement; managing the project team 
contract agreements and activities; attendance at internal and external project related 
meetings; reviewing project deliverables; and developing the final project completion 
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report no later than 90 days after project completion for CDFW Project Manager’s 
comment and review.  
 
Task 1 Deliverables:  

• Quarterly Progress Reports 

• Copies of Executed Subcontracts 

• Project Data Submittal  

• Project Completion Report 
 
Task 1 Assumptions: 

• Project Management is by its nature an assignment with an indefinite scope of 
work that various day by day. Level of effort required can best be estimated using 
an assumption regarding required staff and duration. This task order is intended to 
cover Project Management efforts for a duration of 18 months. An Amendment to 
this task order will be required if efforts exceed budget assumptions, or to extend 
project management services beyond the timeframe identified. 

 
Task 2: Design 

This task includes the pre-design, geotechnical analysis, topographical surveys, cost 
estimates, civil designs, and a restoration plan as described below. 
 
Subtask 2.1 – Engineering Review of Existing Information and Site Reconnaissance 

This task includes site reconnaissance and review of existing surveys, geotechnical 
information, and applicable as-built information. 
 
Subtask 2.2 – Topographical Surveys 

This task includes the preparation of bathymetric and topographical surveys utilizing a 
combination of single beam and conventional surveying equipment to gather sufficient 
point data to generate a 1-foot contour base map of the project area. An electronic Digital 
Terrain Map (DTM) File of the Design Area will be generated combining both land 
surveys and bathymetric survey information.  
 
Subtask 2.2 Deliverables: 

• Electronic DTM File of the Design Area 
 
Subtask 2.3 – Basis of Design Report 

This task includes H&H analysis, geomorphic analysis, pre-project effectiveness 
monitoring, development of a Monitoring and Maintenance Plan, and development of a 
Basis of Design Report for the selected enhancements identified during the planning 
phase of the Project. The Basis of Design Report will describe the enhancements that 
were selected for design; summarize relevant geotechnical, hydrological, hydraulic, and 
geomorphic information; define Specific, Measurable, Achievable, Relevant, and Time-
Bound (SMART) Goals regarding the target species; and describe design criteria that will 
be used to prepare the plans and specifications.  
 
Subtask 2.4 Deliverables: 

• Monitoring and Maintenance Plan  
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• Draft Basis of Design Report 

• Final Basis of Design Report 
 
Subtask 2.5 – 30% Conceptual Civil Designs 

This task includes the development of conceptual design documents at the 30% level for 
the selected enhancements identified during the planning phase of the Project. The 30% 
Conceptual Design Documents will include plan sheets showing the general site layout 
and typical detail and section sheets where additional detail is needed for specific site 
features. The 30% Conceptual Design Documents will be reviewed informally and in 
coordination with appropriate stakeholders.   
 
Subtask 2.5 Deliverables: 

• 30% Conceptual Design Plans 

• 30% Opinion of Probable Construction Costs 
 
Subtask 2.6 – 65% Civil Designs 

This task includes the development of 65% Design Plans, Technical Specifications, and 
Opinion of Probable Construction Costs that address informal comments on the 30% 
Conceptual Designs.  
 
Subtask 2.6 Deliverables: 

• 65% Design Plans 

• 65% Technical Specifications 

• 65% Opinion of Probable Construction Costs 
 
Subtask 2.7 – 90% Civil Designs 

This task includes the development of 90% Design Plans, Specifications, and Opinion of 
Probable Construction Costs that address the 65% Civil Designs comments. In addition to 
Technical Specifications, the 90% Design Package will include SBFCA General 
Provisions, a Notice to Contractors, Special Provisions, a proposal form, and big 
schedule.  
 
Subtask 2.7 Deliverables: 

• 90% Design Plans 

• 90% Specifications 

• 90% Opinion of Probable Construction Costs 

• Written responses to 65% Civil Designs comments 
 
Subtask 2.8 – 100% Civil Designs 

This task includes the development of 100% Design Plans, Specifications, and Opinion of 
Probable Construction Costs that address the 90% Conceptual Designs comments.  
 
Subtask 2.8 Deliverables: 

• 100% Design Plans 

• 100% Specifications 

• 100% Opinion of Probable Construction Costs 
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• Written responses to 90% Civil Designs comments 
 
Subtask 2.9 – Vegetation Planting Design 

This task includes the development of a Habitat Restoration Plan (i.e. planting plan, 
invasive species removal plan, etc) along with specifications necessary to prepare the 
final restoration documents, environmental compliance documentation, and permit 
applications for the Project 
 
Subtask 2.9 Deliverables: 

• Draft Planting Plan 

• Final Planting Plan 
 
Task 3: Environmental Compliance and Permitting 

This task includes coordination with the environmental team on completion of the 
environmental compliance document that was begun under the planning phase of the 
Project as well as all permit applications necessary to implement the project. It is 
anticipated that an Initial Study/Mitigation Negative Declaration (IS/MND) will be 
completed to satisfy California Environmental Quality Act/National Environmental 
Policy Act (CEQA/NEPA) requirements. Additionally, R&F will prepare the U.S. Army 
Corps of Engineers 408/Central Valley Flood Protection permit application, conducting 
the hydraulic analysis to compare existing and post-project conditions.  
 
Task 3 Deliverables: 

• U.S. Army Corps of Engineers 408/Central Valley Flood Protection Board 
Encroachment Permit Application 

 

 

III.  Budget 
Compensation will be paid for services on a time and materials basis in accordance with 
the cost sheet included as Exhibit A and R&F’s approved rate schedule. The total budget 
associated with this Task Order is $1,449,714 based upon the provisions of the 
Professional Services Agreement.  
 

IV.  Schedule 
Services associated with this Task Order will begin immediately following approval by 
the SBFCA Board. It is assumed that responsibilities will be required throughout closeout 
of the CDFW grant for the OWA Robinson’s Riffle Restoration Project, which is 
anticipated to occur by March 15, 2026. 
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SUTTER BUTTE FLOOD   R&F ENGINEERING INC.    
CONTROL AGENCY 
 
 
By:_____________________________ By:___________________________ 
 MICHAEL BESSETTE   CHRIS FRITZ 
 Executive Director    President 
             
 
 
Dated:___________________________ Dated:_________________________ 
 



OWA ROBINSON'S RIFFLE RESTORATION PROJECT DESIGN

CDFW WRGB GRANT

R&F ENGINEERING INC. AND CRAMER FISH SCIENCES

COST ESTIMATE - JULY 10, 2024

Principal Senior Associate Admin/ R&F Total R&F R&F R&F Total Subconsultant Subconsultant Subconsultant Total

Task No. Task Description Engineer Engineer 3 Engineer 3 Clerical 3 Labor Hours Labor ($) Expenses ($) Cost ($) Labor ($) Markup ($) Cost ($) Cost ($)

Rates 264.00$                $243 206.00$                178.00$                168.00$                $109.00

1.0 Project Management and Administration

Meetings 36 18 36 36 36 - 162 33,750$                      -$                              33,750$                     -$                                  -$                              -$                              33,750$                             

Misc. PM Tasks (assuming 18 month duration) 90 - 144 90 90 18 432 86,526$                      -$                              86,526$                     -$                                  -$                              -$                              86,526$                             

Subtotal for Task 1  126 18 180 126 126 18 594 120,276$                    -$                              120,276$                   -$                                  -$                              -$                              120,276$                           

2.1 Engineering Review of Existing Info & Site Recon

Site Visit(s) 8 - 8 8 8 - 32 6,528$                        600$                          7,128$                       -$                                  -$                              -$                              7,128$                               

Reviewing Existing Project Info 8 - 20 20 20 - 68 13,152$                      -$                              13,152$                     15,008$                        300$                          15,308$                     28,460$                             

Subtotal for Task 2.1 8 0 8 8 8 0 32 19,680$                      600$                          20,280$                     15,008$                        300$                          15,308$                     35,588$                             

2.2 Topographical Surveys

Conducting Survey(s) - - - - - - 0 -$                               -$                              -$                              18,132$                        363$                          18,495$                     18,495$                             

Subtotal for Task 2.2 0 0 0 0 0 0 0 -$                               -$                              -$                              18,132$                        363$                          18,495$                     18,495$                             

2.3 Basis of Design Report

H&H Analysis 8 - 80 60 120 - 268 49,432$                      -$                              49,432$                     31,574$                        631$                          32,205$                     81,637$                             

Geomorphic Analysis 4 - 4 4 4 - 16 3,264$                        -$                              3,264$                       -$                                  -$                              -$                              3,264$                               

Monitoring and Maintenance Plan 2 - 2 2 2 - 8 1,632$                        -$                              1,632$                       44,672$                        893$                          45,565$                     47,197$                             

Pre-Project Effectiveness Monitoring 2 - 2 2 2 - 8 1,632$                        -$                              1,632$                       89,174$                        1,783$                       90,957$                     92,589$                             

Basis of Design Report Development 8 - 20 20 20 - 68 13,152$                      -$                              13,152$                     39,065$                        781$                          39,846$                     52,998$                             

Subtotal for Task 2.3 24 0 108 88 148 0 368 69,112$                      -$                          69,112$                     204,485$                       4,090$                       208,575$                   277,687$                           

2.4 30% Conceptual Civil Designs

Develop Coversheet, General, Plan, Detail Sheets 25 - 90 167 123 - 405 75,470$                      -$                              75,470$                     20,695$                        414$                          21,109$                     96,579$                             

Developing Technical Specifications 12 - 44 60 40 - 156 29,632$                      -$                              29,632$                     20,695$                        414$                          21,109$                     50,741$                             

Developing Opinion of Probable Costs 6 - 20 40 30 - 96 17,864$                      -$                              17,864$                     20,695$                        414$                          21,109$                     38,973$                             

Client/Stakeholder Review Mtgs 14 4 14 4 4 - 40 8,936$                        -$                              8,936$                       2,445$                          49$                            2,494$                       11,430$                             

Project Team Mtgs 14 - 14 14 14 - 55 11,220$                      -$                              11,220$                     2,445$                          49$                            2,494$                       13,714$                             

Subtotal for Task 2.4 71 4 182 284 211 0 752 143,122$                    -$                          143,122$                   66,975$                        1,340$                       68,315$                     211,437$                           

2.5 65% Civil Designs

Addressing 30% CDFW Review Comments - - 20 40 40 - 100 17,960$                      -$                              17,960$                     16,872$                        337$                          17,209$                     35,169$                             

Develop Coversheet, General, Plan, Detail Sheets 38 - 135 250 185 - 607 113,206$                    -$                              113,206$                   16,872$                        337$                          17,209$                     130,415$                           

Developing Technical Specifications 12 - 44 60 40 - 156 29,632$                      -$                              29,632$                     16,872$                        337$                          17,209$                     46,841$                             

Developing Opinion of Probable Costs 8 - 22 40 40 - 110 20,484$                      -$                              20,484$                     16,872$                        337$                          17,209$                     37,693$                             

Client/Stakeholder Review Mtgs 8 2 8 2 2 - 22 4,938$                        -$                              4,938$                       2,445$                          49$                            2,494$                       7,432$                               

Project Team Mtgs 8 - 8 8 8 - 33 6,630$                        -$                              6,630$                       2,445$                          49$                            2,494$                       9,124$                               

Subtotal for Task 2.5 74 2 237 400 315 0 1,027 192,850$                    -$                              192,850$                   72,378$                        1,448$                       73,826$                     266,675$                           

2.6 90% Civil Designs

Addressing 65% CDFW Review Comments - - 10 20 20 - 50 8,980$                        -$                              8,980$                       8,176$                          164$                          8,339$                       17,319$                             

Develop Coversheet, General, Plan, Detail Sheets 38 - 135 250 185 - 607 113,206$                    -$                              113,206$                   5,280$                          106$                          5,385$                       118,591$                           

Updating Technical Specifications 24 - 88 120 80 - 312 59,264$                      -$                              59,264$                     5,280$                          106$                          5,385$                       64,649$                             

Updating Opinion of Probable Costs 2 - 6 16 12 - 36 6,628$                        -$                              6,628$                       5,280$                          106$                          5,385$                       12,013$                             

Client/Stakeholder Review Mtgs 8 2 8 2 2 - 22 4,938$                        -$                              4,938$                       2,445$                          49$                            2,494$                       7,432$                               

Project Team Mtgs 8 - 8 8 8 - 33 6,630$                        -$                              6,630$                       2,445$                          49$                            2,494$                       9,124$                               

Subtotal for Task 2.6 80 2 255 416 307 0 1,059 199,646$                    -$                          199,646$                   28,905$                        578$                          29,483$                     229,129$                           

2.7 100% Civil Designs

Addressing 90% CDFW Review Comments - - 10 20 20 - 50 8,980$                        -$                              8,980$                       7,970$                          159$                          8,129$                       17,109$                             

Develop Coversheet, General, Plan, Detail Sheets 25 - 90 167 123 - 405 75,470$                      -$                              75,470$                     5,074$                          101$                          5,175$                       80,645$                             

Updating Technical Specifications 24 - 88 120 80 - 312 59,264$                      -$                              59,264$                     5,074$                          101$                          5,175$                       64,439$                             

Updating Opinion of Probable Costs 2 - 6 16 12 - 36 6,628$                        -$                              6,628$                       5,074$                          101$                          5,175$                       11,803$                             

Client/Stakeholder Review Mtgs 8 2 8 2 2 - 22 4,938$                        -$                              4,938$                       2,445$                          49$                            2,494$                       7,432$                               

Project Team Mtgs 8 - 8 8 8 - 33 6,630$                        -$                              6,630$                       2,445$                          49$                            2,494$                       9,124$                               

Subtotal for Task 2.7 67 2 210 333 245 0 857 161,910$                    -$                              161,910$                   28,080$                        562$                          28,642$                     190,552$                           

2.8 Landscape Design

Develop Habitat Restoration Plan 4 - 8 8 - - 20 4,128$                        -$                              4,128$                       41,040$                        821$                          41,861$                     45,989$                             

Client/Stakeholder Review Mtgs 2 - 2 2 - - 6 1,296$                        -$                              1,296$                       -$                                  -$                              -$                              1,296$                               

Project Team Mtgs 6 - 6 6 - - 18 3,888$                        -$                              3,888$                       -$                                  -$                              -$                              3,888$                               

Subtotal for Task 2.8 12 0 16 16 0 0 44 9,312$                        -$                              9,312$                       41,040$                        821$                          41,861$                     51,173$                             

3.0 Environmental Compliance and Permitting

Provide GIS Data to Environmental Consultant - - 4 8 8 - 20 3,592$                        -$                              3,592$                       -$                                  -$                              -$                              3,592$                               

Coordinate on CEQA/NEPA Environmental Document 4 - 8 8 2 - 22 4,464$                        -$                              4,464$                       -$                                  -$                              -$                              4,464$                               

Review CEQA/NEPA Environmental Document 2 - 4 4 2 - 12 2,400$                        -$                              2,400$                       4,890$                          98$                            4,988$                       7,388$                               

USACE 404 Permit Application 2 - 2 2 1 - 7 1,464$                        -$                              1,464$                       4,890$                          98$                            4,988$                       6,452$                               

Regional Water Quality Control Board Section 401 Water Quality 

Certification
2 - 2 2 1 - 7 1,464$                        -$                              

1,464$                       
4,890$                          98$                            4,988$                       6,452$                               

CDFW 1602 Streambed Alteration Agreement Application 2 - 2 2 1 - 7 1,464$                        -$                              1,464$                       4,890$                          98$                            4,988$                       6,452$                               

USACE 408/CVFPB Encroachment Permit Application 8 - 20 16 20 - 64 12,440$                      -$                              12,440$                     -$                                  -$                              -$                              12,440$                             

State Lands Commission Lease Application 2 - 2 2 1 - 7 1,464$                        -$                              1,464$                       -$                                  -$                              -$                              1,464$                               

Subtotal for Task 4.3 22 0 44 44 36 0 146 28,752$                      -$                              28,752$                     19,560$                        391$                          19,951$                     48,703$                             

TOTALS 488 28 1,249 1,725 1,405 18 4,914 944,660$                    600$                          945,260$                   494,563$                       9,891$                       504,454$                   1,449,714$                        

TOTAL 1,449,714$                        

Engineer 4 Engineer 3
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ECORP Consulting, Inc. 
 

Task Order 15 

SCOPE OF WORK 
 

OWA Robinson’s Riffle Project 

Environmental Permitting 

 
This task order is associated with the Master Agreement between the Sutter Butte Flood Control Agency 
(SBFCA) and ECORP Consulting, Inc. (Consultant). Below is a scope of work and estimated permitting and 
associated costs for the OWA Robinson’s Riffle Project. This scope covers anticipated efforts necessary to 
prepare permit applications and coordinate with the Project team and resource agencies. The tasks below 
can be authorized wholly, or individually, as project requirements dictate. Each task’s scope and/or budget 
may also be modified to reflect the required effort up to the total maximum authorized amount.  

ASSUMPTIONS AND UNCERTAINTIES 

The Consultant has made the following assumptions in developing the scope of work. 

• The Project Area is defined as the “Robinson’s Riffle Proposed Project Area” as depicted on the 
SBFCA figure provided in Exhibit A.  

• Pedestrian surveys will not be conducted for the entire Project Area and will be limited to areas 
identified for ground truthing and/or specific project component areas, as determined during the 
design review and permitting process. 

• All deliverables prepared will be subject to revision at a later date when detailed project design is 
available. Revisions will be prepared under a separate scope of work.    

TASK 1 – PERMITTING 

Task 1.1 – USACE CWA 404 

The extent of impacts to Waters of the U.S. are unknown at this time; however, it is anticipated that this 
restoration project will meet the requirements for a Nationwide 27 (NWP27; Aquatic Habitat Restoration, 
Enhancement, and Establishment Activities) to obtain Clean Water Act Section 404 authorization for 
impacts to Waters of the U.S.  

To comply with the NWP27 Procedure, Consultant will submit a request for a pre-application meeting and 
attend a virtual pre-application meeting with the USACE and other attending agencies.  
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Following the pre-application meeting, the Consultant will prepare the pre-construction notification (PCN) 
for the Project. The PCN will include all required components as outlined in the NWP27 Procedure. Upon 
SBFCA review and approval, the PCN will be submitted to the USACE.  

Task 1.1 Deliverables: 

• One (1) draft PCN for internal Project team review and comment. 

• One (1) final PCN for submittal to the USACE. 

Task 1.1 Assumptions: 

• Consultant will make one round of compiled edits to the draft PCN and will submit an electronic final 
PCN to the USACE. 

Task 1.2 – Regional Water Quality Control Board (RWQCB) Clean Water Act Section 401 
Water Quality Certification 

ECORP will prepare a Notice of Intent (NOI) for enrollment under the Statewide Restoration General Order 
for Water Quality Certification pursuant to Clean Water Act Section 401 and the Porter-Cologne Water 
Quality Control Act. ECORP will submit a pre-filing meeting request at least 30 days prior to submitting 
the NOI to review the Project concept and discuss applicable requirements. The pre-filing meeting will 
include other interested agencies, such as the U.S. Army Corps of Engineers and California Department of 
Fish and Wildlife, to obtain input on Project design as it relates to other regulatory approvals. 

The NOII will be prepared in accordance with the requirements set forth in the General Order and will 
include a detailed Project description with design drawings, volumes and types of materials to be 
discharged, a description of the affected aquatic resources, acreage of temporary and permanent impacts, 
steps taken to avoid and minimize impacts to waters of the State, applicable General Protection Measures 
to be implemented for the Project, and applicable CEQA Mitigation Measures. The NOI must also include 
proof of a Sacred Lands Search and proof of tribal notification regarding the Project.  

A Monitoring Plan will be prepared for submittal with the NOI. The Monitoring Plan will describe the 
restoration goals, performance standards and success criteria, monitoring parameters and protocols, the 
timeframe and schedule for monitoring and reporting, and the long-term management and maintenance 
requirements.   Upon SBFCA review and approval, the NOI and supporting materials will be submitted to 
the RWQCB. 

Task 1.2 Deliverables: 

• One (1) draft Section 401 WQC NOI package for internal Project team review and comment.  

• One (1) final Section 401 WQC NOI package for submittal to the RWQCB. 

Task 4.2 Assumptions: 
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• Consultant will make one round of compiled edits to the draft NOI and will submit an electronic final 
NOI to the RWQCB. 

• The RWQCB application fees or dredge and fill fees will be paid by SBFCA. 

Task 1.3 – CDFW Section 1602 LSAA 

A CDFW Section 1602 Lake and Streambed Alteration Notification (i.e., LSAA application) will be prepared 
for the Project. The application will be prepared using CDFW’s Environmental Permitting Information 
Management System (EPIMS) Online Portal. 

Task 1.3 Deliverables: 

• One (1) draft Section 1602 LSAA application package for internal Project team review and comment.  

• One (1) final Section 1602 LSAA application package for submittal to CDFW via EPIMS. 

Task 1.3 Assumptions: 

• Consultant will make one round of compiled edits to the draft application and will submit an 
electronic final application to CDFW using EPIMS. 

• SBFCA will pay the CDFW 1602 application fee. 

Task 1.4 – CDFW CESA Permit 

It is likely that the proposed project will have the potential to cause incidental take of State-listed species 
pursuant to the California Endangered Species Act (CESA). These may include giant garter snake, yellow-
billed cuckoo, Central Valley spring-run ESU Chinook salmon, and white sturgeon, which are currently 
proposed for listing under CESA and anticipated to be listed before the construction of the project is 
initiated. Because incidental take of these State-listed species is potentially anticipated, ECORP will 
coordinate with CDFW to obtain take authorization through one of CDFW’s streamlined and expedited 
CESA permitting processes for restoration projects, which we anticipate will be obtained through a 
Restoration Consistency Determination (RCD). The RCD consists of ensuring that the Biological 
Assessments prepared to fulfill Section 7 of the federal Endangered Species Act adequately assesses the 
potential impacts for those species that are covered under the CESA, such that CDFW can provide a 
notification (i.e., Consistency Determination) stating that the federal biological opinions issued by the 
USFWS and NMFS are consistent with CESA. Alternatively, CDFW may provide CESA incidental take 
coverage through a Restoration Management Permit (RMP), which consolidates “take” authorizations that 
voluntary habitat restoration projects may need to obtain into a single streamlined permit. 

Task 1.4 Assumptions: 

• Consultant will coordinate with CDFW to ensure that the biological assessments submitted to USFWS 
and NMFS in support of ESA Section 7 consultations adequately address species listed under CESA.  
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• This task assumes that no application or mitigation fees are required for an RCD or RMP. 

• This task assumes that CDFW will agree that the proposed project is eligible for incidental take coverage 
under CESA through an RCD or RMP; should CDFW determine that the project is not eligible, additional 
effort and cost will be incurred to prepare and Incidental Take Permit (ITP) application. 

Task 1.5 – NMFS ESA Section 7 Biological Assessment 

Because the lower Feather River supports populations of three anadromous fish species that are listed as 
threatened under the federal ESA, critical habitat for these species, and essential fish habitat (EFH) for 
Chinook salmon, Consultant will prepare a BA in support of ESA Section 7 and Magnuson-Stevens Act 
(MSA) consultation with NMFS. The project occurs within the Feather River, which supports the following 
fish and habitat resources under the management jurisdiction of NMFS: 

• Central Valley spring-run Chinook salmon (threatened) and its critical habitat; 

• California Central Valley steelhead (threatened) and its critical habitat; 

• Green sturgeon (threatened) and its critical habitat; and 

• Essential Fish Habitat (EFH) for Chinook salmon. 

Detailed species accounts, life histories, and status summaries will be provided for each of the three 
federally listed fish species that have the potential to be affected by the proposed project. The BA will 
include a description of the project location(s), purpose of the project, the action area (i.e., adjacent 
habitat outside the project boundary that may be directly or indirectly affected by the proposed project), 
existing site conditions, project impacts and mitigation measures, a determination of project-related 
effects (i.e., direct, indirect, and cumulative affects to federally listed species), and a discussion of project 
alternatives.  

Task 1.5 Deliverables: 

• One (1) draft NMFS Biological Assessment for internal Project team review and comment.  

• One (1) final Biological Assessment for submittal to NMFS. 

Task 1.5 Assumptions: 

• Consultant will make one round of compiled edits to the draft BA and will submit an electronic final BA 
to the USACE for submittal to NMFS.  

• This task will utilize existing available information and data, and does not include focused surveys (e.g., 
protocol-level presence/absence surveys). 
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• This task assumes that due to the potential for take of ESA-listed anadromous fish species and impacts 
to designated critical habitat and essential fish habitat, NMFS will require formal consultation under ESA 
Section 7. 

Task 1.6 – USFWS ESA Section 7 Biological Assessment 

Consultant will prepare a biological assessment (BA) in support of Endangered Species Act (ESA) Section 7 
consultation with the USFWS regarding potential project-related effects to federally listed or candidate 
species under the jurisdiction of the USFWS. The BA will include an evaluation of the potential effects to 
federally listed threatened, endangered, or petitioned species and critical habitat that are known to or 
may occur within the action area, which will likely include giant garter snake (GGS), valley elderberry 
longhorn beetle (VELB), yellow-billed cuckoo (YBCU), and northwestern pond turtle (NWPT). 

A list of potentially affected federally listed species and the nearest location(s) of critical habitat will be 
acquired via the USFWS species list website (http://ecos.fws.gov/ecp/report/table/critical-habitat.html) for 
the appropriate United States Geological Service (USGS) quadrangle map(s) on which the project occurs; 
CDFW’s CNDDB; and additional relevant occurrence data.  Detailed species accounts and status 
summaries will be provided for those federally listed species that have the potential to be affected by the 
proposed project. 

The BA will include a description of the project location, purpose of the project, the action area (i.e., 
adjacent habitat outside the project boundary that may be directly or indirectly affected by the proposed 
project), existing site conditions, project impacts and mitigation measures, project-related effects (i.e., 
direct, indirect, and cumulative affects to federally listed species), and a discussion of project alternatives. 

Task 1.6 Deliverables: 

• One (1) draft USFWS Biological Assessment for internal Project team review and comment.  

• One (1) final Biological Assessment for submittal to the USFWS. 

Task 1.6 Assumptions: 

• Consultant will make one round of compiled edits to the draft BA and will submit an electronic final BA 
to the USACE for submittal to USFWS. 

• This task will utilize existing available information and data, and does not include focused surveys (e.g., 
protocol-level presence/absence surveys). 

• This task assumes that due to the potential for take of ESA-listed anadromous fish species and impacts 
to designated critical habitat and essential fish habitat, NMFS will require formal consultation under ESA 
Section 7. 

Task 1.7 – California State Lands Commission Lease 
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The proposed project will modify the channel of the Feather River below the ordinary low water mark 
(OLWM), thereby meeting the definition of sovereign lands under the jurisdiction of the California State 
Lands Commission (CSLC). Consultant will coordinate with the CSLC and complete the CSLC Application 
for Use of State Lands and the relevant supplemental forms to obtain a lease to utilize the streambed 
below the OLWM for the purposes of the proposed restoration project. 

Task 1.7 Deliverables: 

• One (1) draft CSLC Application for Use of State Lands package for internal project team review and 
comment.  

• One (1) final CSLC Application for Use of State Lands package for submittal to the CSLC. 

Task 1.7 Assumptions: 

• Consultant will make one round of compiled edits to the draft CSLC application package and will submit 
an electronic final application package to the CSLC. 

• This task assumes that all relevant project description information, photographs, and other information 
pertaining to project impacts on sovereign lands under the jurisdiction of the CSLC will be provided by 
SBFCA and/or the project team. 

• The CSLC lease fee, currently anticipated to be approximately $3,000, will be paid by SBFCA. 

Task 1.8 – USACE Section 408 Support 

This task is included to allow consultant to provide requested biological or cultural resource support 
during the 408 authorization process.  

Task 1.9 –Cultural Resources Support for Permitting 

Under this task, ECORP will provide additional support for the Section 106 process as part of permitting 
for the Project. 

TASK 2 – AGENCY LIAISON 

This task will allow the Consultant to participate in meetings and field visits with regulatory agencies, 
coordinate with the resource agencies regarding the content, submittal, and status of permitting, address 
agency comments or questions, and provide additional coordination with the resource agencies services 
as requested. This is a time and materials, best efforts task, that will be used as needed through submittal 
of the various permit applications. Amendments may be necessary if additional effort is required post-
submittal to address agency concerns, project description changes, mitigation assistance, etc. 
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TASK 3 – CLIENT SUPPORT AND COORDINATION 

This task will allow the Consultant to participate in project meetings, conference calls, generally manage 
the project, and provide services as requested. This is a time and materials, best efforts task, that will be 
used as needed throughout the remainder of this task order. Amendments may be necessary if additional 
effort is required. 
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BUDGET  

The budget for the tasks above is based on the provisions of the Master Agreement. A breakdown of work 
effort is provided in Table 1.   

Table 1. Breakdown of ECORP’s costs by task for the OWA Robinson’s Riffle project. 

Task 
Number Task Description Budget 

Task 1 Permit Applications  
 1.1 – USACE CWA 404 $18,000 
 1.2 – RWQCB 401 WQC $22,000 
 1.3 – CDFW Section 1602 LSAA $16,000 
 1.4 – CDFW CESA Permit $6,000 
 1.5 - NMFS ESA Section 7 Biological Assessment $16,000 
 1.6 - USFWS ESA Section 7 Biological Assessment $18,000 
 1.7 – California State Lands Commission Lease $6,000 
 1.8 – USACE Section 408 Support $10,000 
 1.9 – Cultural Resources Support for Permitting $8,000 

Task 2 Agency Liaison $15,000 
Task 3 Client Support and Coordination $30,000 

TOTAL $165,000 
 

CONTACTS 

All deliverables discussed in this SOW shall be provided to as described above.   

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be duly executed as of the day 
and year first written above. 

SUTTER BUTTE FLOOD CONTROL AGENCY  CONSULTANT 

 

 

By: ____________________________    By: __________________________ 

      
   MICHAEL BESSETTE     BJORN GREGERSEN 

   Executive Director, SBFCA    President, ECORP Consulting, Inc. 
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EXHIBIT A – PROJECT AREA FIGURE 
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Item 5 

Sutter Butte Flood Control Agency 
A Partnership for Flood Safety 
 
  

 
  
 
July 10, 2024 
 
TO:  Board of Directors  
 
FROM:  Michael Bessette, Executive Director 
 
SUBJECT: Approval of Task Order 6 Amendment No. 1 with R&F Engineering, Inc. for required work efforts 

related to management and engineering services for the Oroville Wildlife Area Thermalito 
Recreation Improvements 

 
Recommendation  
It is recommended that the Board of Directors approve and authorize the Executive Director to execute the 
following Task Order Amendment for the Oroville Wildlife Area (OWA) Thermalito Recreation Improvements 
subject to legal counsel’s final review and approval: 

1. Task Order 6 Amendment No. 1 with R&F Engineering, Inc. for $221,000 for project management, grant 
administration, and engineering design services. 
 

Background 
Continuing with SBFCA’s work on the Feather River West Levee Project and associated Oroville Wildlife Area 
Project, SBFCA has received two grants, one with the California Wildlife Conservation Board (WCB) and one with 
the California Department of Fish and Wildlife (CDFW), to advance the design, permitting and construction of 
recreation improvements at the Thermalito Afterbay Outlet. The work includes the design, permitting, and 
construction of new boat ramp and campground improvements adjacent to the Thermalito Afterbay Outlet. The 
site improvements include two new concrete boat launches (one double wide launch for motorized boats and one 
for non-motorized boats), a floating boat dock, a 25-unit primitive campsite with asphalt vehicle spurs and gravel 
spaces, asphalt access and parking, and a new 3,200-footlong multi-use trail. Various amenities are also planned 
for the site including two restroom facilities, picnic tables, trash receptacles, and site signage.  
 
The recommended action will provide SBFCA with the needed consulting support for implementing the approved 
scope of work under the WCB and CDFW grants. Under Task Order 6, R&F performs the project management, 
grant administration, and landscape design tasks. R&F currently leads the project under direction of SBFCA’s 
Executive Director and manages the overall project scope, schedule, and budget. The Task Order also includes 
grant administration support for complying with the terms and conditions of the grant agreements (e.g. 
preparation of progress reports, budget reports, etc.). The intent of Amendment No. 1 is to provide SBFCA with 
continued project management and engineering services as the Oroville Wildlife Area (OWA) Thermalito 
Recreation Improvements Project moves from design to construction as well as through the project closeout 
phase. The current project management efforts exceed the original budget assumptions of Task Order 6 due to 
unforeseen efforts, such as preparing and facilitating a USACE 408 request, preparing the accompanying 408 
hydraulic analyses, and additional ongoing efforts related to National Historic Preservation Act Section 106 
approval. 
 
 



 
Item 5 

Fiscal Impact 
The recommended action requests the approval of Task Order 6 Amendment No. 1 with R&F Engineering. This 
action will obligate SBFCA to pay for the associated services delivered on a time and materials basis up to the 
amended Task Order’s respective budget limitation. The Task Order is entirely funded via grants from WCB and 
CDFW. This work has been incorporated into the Board’s approved Final Amended 2022-28 Budget in the following 
accounts 731-99-7008-65740 through 65744.  As a result, the Board’s approval of the recommended action would 
have no net budgetary impact to the Final Amended 2022-28 Budget. 
 
 
Attachments:  

1. R&F Engineering Task Order 6 Amendment No. 1  
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R&F Engineering Inc. 

 
Sutter Butte Flood Control Agency  
Task Order 6 – Amendment No. 1 

 
Project Management and Engineering Services for the 

Oroville Wildlife Area Thermalito Recreation 
Improvements Project  

 

This Task Order 6 Amendment No. 1 is associated with the Professional Services 

Agreement between R&F Engineering Inc. (R&F) and Sutter Butte Flood Control 

Agency (SBFCA) dated June 14, 2023.  

 

I.  Scope of Work 
The intent of this Amendment is to provide SBFCA with continued project management 

and engineering services as the Oroville Wildlife Area (OWA) Thermalito Recreation 

Improvements Project moves from design to construction as well as through the project 

closeout phase. The current project management efforts exceed the budget assumptions of 

Task Order 6 due to unforeseen efforts, such as preparing and facilitating the USACE 

408 encroachment permit application, preparing the accompanying 408 hydraulic 

analysis, and additional ongoing efforts related to National Historic Preservation Act 

Section 106 approval. The amendment will supplement the current Task 1 ‘Project 

Management’ budget to account for these additional efforts and is consistent with the 

scope of work for Task Order 6 Task 1.  

 

II.  Budget 
Compensation will be paid for services on a time and materials basis in accordance with 

R&F’s approved rate schedule and the provisions of the Professional Services 

Agreement. The budget for this amendment is $221,000, raising the total not-to-exceed 

amount for Task Order 6 from $276,296 to $497,296. The budget considers the remaining 

contract budget and is based upon a revised estimated level of effort of $12,800 per 

month for the remaining 20 months. Project Management is by its nature an assignment 

with an indefinite scope of work that varies day by day. An Amendment to this task order 

will be required if efforts exceed budget assumptions, or to extend project management 

services beyond the timeframe identified. 

 

III.  Schedule 
Services associated with this Task Order will begin immediately following approval. It is 

assumed that project management responsibilities will be required throughout closeout of 

the OWA FSR project, which is anticipated to occur by December 2025. 
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SUTTER BUTTE FLOOD   R&F ENGINEERING INC.    

CONTROL AGENCY 

 

 

By:_____________________________ By:___________________________ 

 MICHAEL BESSETTE   CHRIS FRITZ 

 Executive Director    President 

             

 

 

Dated:___________________________ Dated:_________________________ 
 



  

Item 6 

Sutter Butte Flood Control Agency 
A Partnership for Flood Safety 

 
 

 
 

June 12, 2013 
 
TO:  Board of Directors  
 
FROM:  Michael Bessette, Executive Director 
   
SUBJECT: Workplace Violence Prevention Program 

 
 

Recommendation 
The Board approve the attached Workplace Violence Prevention Program and direct the Executive Director to 
take the necessary actions to implement the Program. 
 
Discussion 
As a result of California Senate Bill 553 (SB 553), all employers that fall within the scope of California Labor Code 
(LC) 6401.7 and LC 6401.9, are required to establish, implement, and maintain an effective, written Workplace 
Violence Prevention Plan (WVPP). The Workplace Violence Prevention Plan (“WVPP”) is directed at protecting 
any act of violence or threat of violence that occurs in a place of employment. (Lab. Code § 6401.9(a)(6)) 
 
The model program provided by Cal/OSHA has been adapted to meet the way SBFCA conducts its regular 
business.  SBFCA Staff recommends that the Board approve the attached WVPP and direct staff to take 
necessary actions to implement the program in accordance with Cal/OSHA requirements. 
 
Fiscal Impact 
There is no net budgetary impact as a result of approval of the recommended action.  
 
Attachments: 

a. SBFCA Workplace Violence Prevention Program 
b. Workplace Violence Incident Log 

 
 



 

WORKPLACE VIOLENCE PREVENTION PROGRAM for      

   Sutter Butte Flood Control Agency 

 
Our establishment’s Workplace Violence Prevention Plan (WVPP) addresses the hazards known to be associated 
with the four types of workplace violence as defined by Labor Code (LC) section 6401.9.  

Date of Last Review: July 10, 2024 

Date of Last Revision(s): July 10, 2024 
 
DEFINITIONS 

 
Emergency - Unanticipated circumstances that can be life threatening or pose a risk of significant injuries to employees 
or other persons. 
 
Engineering controls - An aspect of the built space or a device that removes a hazard from the workplace or creates a 
barrier between the employee and the hazard. 
 
Log - The violent incident log required by LC section 6401.9. 
 
Plan - The workplace violence prevention plan required by LC section 6401.9. 
 
Serious injury or illness - Any injury or illness occurring in a place of employment or in connection with any employment 
that requires inpatient hospitalization for other than medical observation or diagnostic testing, or in which an employee 
suffers an amputation, the loss of an eye, or any serious degree of permanent disfigurement, but does not include any 
injury or illness or death caused by an accident on a public street or highway, unless the accident occurred in a 
construction zone. 
 
Threat of violence - Any verbal or written statement, including, but not limited to, texts, electronic messages, social 
media messages, or other online posts, or any behavioral or physical conduct, that conveys an intent, or that is 
reasonably perceived to convey an intent, to cause physical harm or to place someone in fear of physical harm, and that 
serves no legitimate purpose. 
 
Workplace violence - Any act of violence or threat of violence that occurs in a place of employment. 
 
Workplace violence includes, but is not limited to, the following: 
 

• The threat or use of physical force against an employee that results in, or has a high likelihood of resulting 
in, injury, psychological trauma, or stress, regardless of whether the employee sustains an injury. 

 

• An incident involving a threat or use of a firearm or other dangerous weapon, including the use of common 
objects as weapons, regardless of whether the employee sustains an injury. 

 

• The following four workplace violence types: 
 

Type 1 violence - Workplace violence committed by a person who has no legitimate business at the 
worksite, and includes violent acts by anyone who enters the workplace or approaches employees with the 
intent to commit a crime. 

 

https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=6401.9.&lawCode=LAB


Type 2 violence - Workplace violence directed at employees by customers, clients, patients, students, 
inmates, or visitors. 

 
Type 3 violence - Workplace violence against an employee by a present or former employee, supervisor, or 
manager. 

 
Type 4 violence - Workplace violence committed in the workplace by a person who does not work there, but 
has or is known to have had a personal relationship with an employee. 

 
Workplace violence does not include lawful acts of self-defense or defense of others. 
 
Work practice controls - Procedures and rules which are used to effectively reduce workplace violence hazards.



 

RESPONSIBILITY 

 
The WVPP administrator, Executive Director has the authority and responsibility for implementing the provisions of this plan 
for Sutter Butte Flood Control Agency. If there are multiple persons responsible for the plan, their roles will be clearly 
described. 
 
 

Job 
Title/Position 

WVPP Responsibility(ies) 

Executive 
Director 

approves the final plan and any major changes, handles any reports of workplace violence, 
organizes safety meetings, conducts safety inspections, coordinates emergency response 
procedures, and communicates with other employers about the plan. 

Administrative 
Anaylst 

updates training materials, and handles any reports of workplace violence. 

 
 

 
All managers and supervisors are responsible for implementing and maintaining the WVPP in their work areas and for 
answering employee questions about the WVPP.  

EMPLOYEE ACTIVE INVOLVEMENT 

Sutter Butte Flood Control Agency ensures the following policies and procedures to obtain the active involvement of 
employees and authorized employee representatives in developing and implementing the plan: 
 

• Management will work with and allow employees and authorized employee representatives to participate in: 
▪ Identifying, evaluating, and determining corrective measures to prevent workplace violence. Management 

will have safety meetings with employees and their representatives to discuss identification of workplace 
violence related concerns/hazards, evaluate those hazards and/or concerns, and how to correct them.  

▪ Designing and implementing training  
Employees are encouraged to participate in designing and implementing training programs, and their 
suggestions are incorporated into the training materials. 

• Reporting and investigating workplace violence incidents 

• Management will ensure that all workplace violence policies and procedures within this written plan are clearly 
communicated and understood by all employees. Managers and supervisors will enforce the rules fairly and uniformly. 

 

• All employees will follow all workplace violence prevention plan directives, policies, and procedures, and assist in 
maintaining a safe work environment.  
 

• The plan shall be in effect at all times and in all work areas and be specific to the hazards and corrective measures 
for each work area and operation. 

EMPLOYEE COMPLIANCE 

Our system to ensure that employees comply with the rules and work practices that are designed to make the workplace 
more secure, and do not engage in threats or physical actions which create a security hazard for others in the workplace, 
include at a minimum: 
 

• Training employees, supervisors, and managers in the provisions of Sutter Butte Flood Control Agency Workplace 
Violence Prevention Plan (WVPP)  



 

• Effective procedures to ensure that supervisory and nonsupervisory employees comply with the WVPP.  

• Provide retraining to employees whose safety performance is deficient with the WVPP.  

• Recognizing employees who demonstrate safe work practices that promote the WVPP in the workplace  

• Discipline employees for failure to comply with the WVPP per Sutter Butte Flood Control Agency’s existing 
discipline process.  

COMMUNICATION WITH EMPLOYEES 

We recognize that open, two-way communication between our management team, staff, and other employers, about 
workplace violence issues is essential to a safe and productive workplace. The following communication system is designed 
to facilitate a continuous flow of workplace violence prevention information between management and staff in a form that 
is readily understandable by all employees, and consists of one or more of the following: 

• The workplace violence prevention policies and procedures is provided to all new employees and employees are 
expected to follow this plan.  

• Workplace violence prevention training programs.  

•  The organization conducts regular staff meetings on a weekly basis and from time to time in which security issues 
and potential workplace violence hazards is a topic and is openly discussed by all present. 

• From time to time, workplace violence prevention information notifications are posted or distributed by the 
organization. 

• Employees can report a violent incident, threat, or other workplace violence concern to employer or law 
enforcement without fear of reprisal or adverse action.  

▪ Employees can anonymously report a violent incident, threat, of other violence concerns. If a staff 
member wishes to report anonymously, he or she can provide written notification to the WVPP 
administrator and not include their name. 

• Employees will not be prevented from accessing their mobile or other communication devices to seek emergency 
assistance, assess the safety of a situation, or communicate with a person to verify their safety. Employees’ 
concerns will be investigated in a timely manner and they will be informed of the results of the investigation and 
any corrective actions to be taken.  

 

• Updates on the status of investigations and corrective actions are provided to employees through 
email and at safety meetings. These updates could include information about the progress of 
investigations, the results of investigations, and any corrective actions taken. 

 
COORDINATION WITH OTHER EMPLOYERS 
Sutter Butte Flood Control Agency will implement the following effective procedures to coordinate implementation of its 
plan with other employers to ensure that those employers and employees understand their respective roles, as provided in 
the plan. 

• All employees will be trained on workplace violence prevention. 
 

• Workplace violence incidents involving any employee are reported, investigated, and recorded 
 

• At a multiemployer worksite, Sutter Butte Flood Control Agency will ensure that if its employees experience 
workplace violence incident that Sutter Butte Flood Control Agency will record the information in a violent incident 
log and shall also provide a copy of that log to controlling employer. 
 

 



 

WORKPLACE VIOLENCE INCIDENT REPORTING PROCEDURE 

Sutter Butte Flood Control Agency will implement the following effective procedures to ensure that: 
 

• All threats or acts of workplace violence are reported to an employee’s supervisor or manager, who will inform the 
WVPP administrator. This reporting can be done orally or preferably in writing.  If that's not possible, employees 
will report incidents directly to the WVPP administrator, Executive Director. 

 
A strict non-retaliation policy is in place, and any instances of retaliation are dealt with swiftly and decisively 

EMERGENCY RESPONSE PROCEDURES  

Sutter Butte Flood Control Agency has in place the following specific measures to handle actual or potential 
workplace violence emergencies: 
 

• Effective means to alert employees of the presence, location, and nature of workplace violence emergencies by the 
following, evacuation routes and locations of emergency exist are in posted in the building and are clearly marked. 
 

• How to obtain help from staff, security personnel, or law enforcement 
a. Yuba City Police Department – (530) 822-4660 

 
In the event of an emergency, including a Workplace Violence Emergency, contact the following: 
 

Responsible Persons WVPP Responsibility(ies) Phone # 

Executive Director Responsible for emergency response, hazard identification, 
and coordination with other employers; Executive Director 
conducts safety inspections, coordinates emergency response 
procedures, and communicates with other employers about 
the plan.] 

530-755-9859 

 

WORKPLACE VIOLENCE HAZARD IDENTIFICATION AND EVALUATION 
 
The following policies and procedures are established and required to be conducted by Sutter Butte Flood Control Agency 
to ensure that workplace violence hazards are identified and evaluated:  
 

• Inspections shall be conducted when the plan is first established, after each workplace violence incident, and 
whenever the employer is made aware of a new or previously unrecognized hazard.  
 
Review all submitted/reported concerns of potential hazards:  

 
▪ Review of all submitted and reported concerns. 
▪ Workplace Violence Hazards suggestion box 
▪ Voicemail/email/text messages 

 
Periodic Inspections 
 
Periodic inspections of workplace violence hazards will identify unsafe conditions and work practices. This may require 
assessment for more than one type of workplace violence. Periodic Inspections shall be conducted: quarterly. 
 
Periodic inspections to identify and evaluate workplace violence and hazards will be performed by the following designated 
personnel in the following areas of the workplace: 

 



 

Specific Person Name/Job Title Area/Department/Specific location 

Executive Director SBFCA Office – 1445 Butte House Rd., Suite B 

  

Inspections for workplace violence hazards include assessing: 

 

• The exterior and interior of the workplace for its attractiveness to robbers. 

• Procedures for reporting suspicious persons or activities. 

• Posting of emergency telephone numbers for law enforcement, fire, and medical services. 

• Whether employees have access to a telephone with an outside line. 

• Whether employees have effective escape routes from the workplace. 

• Whether employees have a designated safe area where they can go to in an emergency.  

• Adequacy of workplace security systems, such as door locks, entry codes or badge readers, security windows, 
physical barriers, and restraint systems. 

• Frequency and severity of threatening or hostile situations that may lead to violent acts by persons who are service 
recipients of our establishment. 

• Effectiveness of systems and procedures that warn others of actual or potential workplace violence danger or that 
summon assistance. 

• The use of work practices such as the "buddy" system for specified emergency events. 

• The availability of employee escape routes.  

• How well our establishment's management and employees communicate with each other. 

• Access to and freedom of movement within the workplace by non-employees, including recently discharged 
employees or persons with whom one of our employees is having a dispute. 

• Frequency and severity of employees’ reports of threats of physical or verbal abuse by managers, supervisors, or 
other employees. 

• Any prior violent acts, threats of physical violence, verbal abuse, property damage or other signs of strain or 
pressure in the workplace. 

WORKPLACE VIOLENCE HAZARD CORRECTION 

Workplace violence hazards will be evaluated and corrected in a timely manner. Sutter Butte Flood Control Agency will 
implement the following effective procedures to correct workplace violence hazards that are identified: 

• If an imminent workplace violence hazard exists that cannot be immediately abated without endangering 
employee(s), all exposed employee(s) will be removed from the situation except those necessary to correct the 
existing condition. Employees necessary to correct the hazardous condition will be provided with the necessary 
protection. 

• All corrective actions taken will be documented and dated on the appropriate forms.  



 

• Corrective measures for workplace violence hazards will be specific to a given work area.  
 

PROCEDURES FOR POST INCIDENT RESPONSE AND INVESTIGATION 
After a workplace incident, the WVPP administrator or their designee will implement the following post-incident 
procedures: 
 

• Visit the scene of an incident as soon as safe and practicable. 

• Interview involved parties, such as employees, witnesses, law enforcement, and/or security personnel. 

• Review security footage of existing security cameras if applicable. 

• Examen the workplace for security risk factors associated with the incident, including any previous reports of 
inappropriate behavior by the perpetrator. 

• Determine the cause of the incident. 

• Take corrective action to prevent similar incidents from occurring. 

• Record the findings and ensuring corrective actions are taken. 

• Obtain any reports completed by law enforcement. 

• The violent incident log will be used for every workplace violence incident and will include information, such as: 
[See attached Violent Incident Log] 

▪ The date, time, and location of the incident. 

▪ The workplace violence type or types involved in the incident. 

▪ A detailed description of the incident. 

▪ A classification of who committed the violence, including whether the perpetrator was a client or customer, 
family or friend of a client or customer, stranger with criminal intent, coworker, supervisor or manager, partner 
or spouse, parent or relative, or other perpetrator. 

▪ A classification of circumstances at the time of the incident, including, but not limited to, whether the 
employee was completing usual job duties, working in poorly lit areas, rushed, working during a low staffing 
level, isolated or alone, unable to get help or assistance, working in a community setting, or working in an 
unfamiliar or new location. 

▪ A classification of where the incident occurred, such as in the workplace, parking lot or other area outside the 
workplace, or other area. 

▪ The type of incident, including, but not limited to, whether it involved any of the following: 

▪ Physical attack without a weapon, including, but not limited to, biting, choking, grabbing, hair pulling, 
kicking, punching, slapping, pushing, pulling, scratching, or spitting. 

▪ Attack with a weapon or object, including, but not limited to, a firearm, knife, or other object. 

▪ Threat of physical force or threat of the use of a weapon or other object. 

▪ Sexual assault or threat, including, but not limited to, rape, attempted rape, physical display, or 
unwanted verbal or physical sexual contact. 



 

▪ Animal attack. 

▪ Other. 

• Consequences of the incident, including, but not limited to: 

▪ Whether security or law enforcement was contacted and their response. 

▪ Actions taken to protect employees from a continuing threat or from any other hazards identified as a 
result of the incident. 

▪ Information about the person completing the log, including their name, job title, and the date 
completed. 

• Reviewing all previous incidents. 

Ensure that no personal identifying information is recorded or documented in the written investigation report. This 
includes information which would reveal identification of any person involved in a violent incident, such as the person’s 
name, address, electronic mail address, telephone number, social security number, or other information that, alone or in 
combination with other publicly available information, reveals the person’s identity. 

TRAINING AND INSTRUCTION 

All employees, including managers and supervisors, will have training and instruction on general and job-specific workplace 
violence practices. These sessions could involve presentations, discussions, and practical exercises. Training and instruction 
will be provided as follows: 
 

• When the WVPP is first established. 

• Annually to ensure all employees understand and comply with the plan.  

• Whenever a new or previously unrecognized workplace violence hazard has been identified and when changes are 
made to the plan. The additional training may be limited to addressing the new workplace violence hazard or 
changes to the plan. 

Sutter Butte Flood Control Agency will provide its employees with training and instruction on the definitions found 
on page 1 of this plan and the requirements listed below: 

 

• The employer’s WVPP, how to obtain a copy of the employer’s plan at no cost, and how to participate in 
development and implementation of the employer’s plan. 

• How to report workplace violence incidents or concerns to the employer or law enforcement without fear of 
reprisal. 

• Workplace violence hazards specific to the employees’ jobs, the corrective measures Sutter Butte Flood Control 
Agency has implemented, how to seek assistance to prevent or respond to violence, and strategies to avoid 
physical harm. 

• The violent incident log and how to obtain copies of records pertaining to hazard identification, evaluation and 
correction, training records, and violent incident logs. 

• Opportunities Sutter Butte Flood Control Agency  has for interactive questions and answers with a person 
knowledgeable about the Sutter Butte Flood Control Agency plan. 

 



 

• Strategies to avoid/prevent workplace violence and physical harm, such as: 

o How to recognize workplace violence hazards including the risk factors associated with the four types of 
workplace violence. 
 

o Ways to defuse hostile or threatening situations. 

• How to recognize alerts, alarms, or other warnings about emergency conditions and how to use identified escape 
routes or locations for sheltering. 

• Employee routes of escape. 

• Emergency medical care provided in the event of any violent act upon an employee 

• Post-event trauma counseling for employees desiring such assistance. 

Note: Employers must use training material appropriate in content and vocabulary to the educational level, literacy, and 
language of employees. 

EMPLOYEE ACCESS TO THE WRITTEN WVPP 

Sutter Butte Flood Control Agency ensures that the WVPP plan shall be in writing and shall be available and easily 
accessible to employees, authorized employee representatives, and representatives of Cal/OSHA at all times. This will be 
accomplished by [Describe how this will be accomplished.  
 

• Whenever an employee or designated representative requests a copy of the written WVPP, we will provide the 
requester with a printed copy of the WVPP, unless the employee or designated representative agrees to receive an 
electronic copy. 

• We will provide unobstructed access through a company server or website, which allows an employee to review, 
print, and email the current version of the written WVPP. Unobstructed access means that the employee, as part of 
their regular work duties, predictably and routinely uses the electronic means to communicate with management 
or co-employees. 

RECORDKEEPING 

Sutter Butte Flood Control Agency will: 

• Create and maintain records of workplace violence hazard identification, evaluation, and correction, for a minimum 
of five (5) years. 

• Create and maintain training records for a minimum of one (1) year and include the following: 

o Training dates. 

o Contents or a summary of the training sessions. 

o Names and qualifications of persons conducting the training.  

o Names and job titles of all persons attending the training sessions. 

• Maintain violent incident logs for minimum of five (5) years. 

• Maintain records of workplace violence incident investigations for a minimum of five (5) years. 

o The records shall not contain medical information per subdivision (j) of section 56.05 of the Civil Code. 

• All records of workplace violence hazard identification, evaluation, and correction; training, incident logs and 
workplace violence incident investigations required by LC section 6401.9(f), shall be made available to Cal/OSHA 
upon request for examination and copying. 

https://leginfo.legislature.ca.gov/faces/codes_displaySection.xhtml?sectionNum=6401.9.&lawCode=LAB


 

EMPLOYEE ACCESS TO RECORDS  

The following records shall be made available to employees and their representatives, upon request and without cost, for 
examination and copying within 15 calendar days of a request: 

• Records of workplace violence hazard identification, evaluation, and correction. 

• Training records. 

• Violent incident logs. 

REVIEW AND REVISION OF THE WVPP 

The Sutter Butte Flood Control Agency WVPP will be reviewed for effectiveness: 

• At least annually.  

• When a deficiency is observed or becomes apparent. 

• After a workplace violence incident. 

• As needed. 

Review and revision of the WVPP will include the procedures listed in the EMPLOYEE ACTIVE INVOLVEMENT section of this 
WVPP, as well as the following procedures to obtain the active involvement of employees and authorized employee 
representatives in reviewing the plan’s effectiveness: 

• Review of Sutter Butte Flood Control Agency WVPP should include, but is not limited to:  

o Review of incident investigations and the violent incident log. 

o Assessment of the  ffectiveness of security systems, including alarms, emergency response, and 
security personnel availability (if applicable). 

• Review that violence risks are being properly identified, evaluated, and corrected. Any necessary revisions are 
made promptly and communicated to all employees. These revisions could involve changes to procedures, 
updates to contact information, and additions to training materials. 

 
EMPLOYER REPORTING RESPONSIBILITIES 
 
As required by California Code of Regulations (CCR), Title 8, Section 342(a). Reporting Work-Connected Fatalities and 

Serious Injuries, Sutter Butte Flood Control Agency will immediately report to Cal/OSHA any serious injury or illness (as 

defined by CCR, Title 8, Section 330(h)), or death (including any due to Workplace Violence) of an employee occurring in a 
place of employment or in connection with any employment. 
 
 I, Michael Bessette, Executive Director of Sutter Butte Flood Control Agency, hereby authorize and ensure, the 
establishment, implementation, and maintenance of this written workplace violence prevention plan and the 

documents/forms within this written plan. I am committed to promoting a culture of safety and violence prevention in our 

workplace and believe that these policies and procedures will help us achieve that goal.”] 

 
 
Michael Bessette, Executive Director       
 
 

_________________________________    ____________________ 
Signature        Date 
 
 
 

 

https://www.dir.ca.gov/title8/342.html
https://www.dir.ca.gov/title8/342.html
https://www.dir.ca.gov/title8/330.html


 

Section 1: Information About the Individual Completing this Log 

Name: 

Job Title: 

Date Completed: 

 
Section 2: Information About the Incident 
Every workplace violence incident is reported and recorded in a violent incident log.  Any element of personal 
identifying information sufficient to allow identification of any person involved in a violent incident will NOT be 
recorded. Such personal identifying information includes the person’s name, address, electronic mail address, 
telephone number, social security number, or other information that, alone or in combination with other publicly 
available information, could reveal the person’s identity. 

 

Date of Incident: 

Time of Incident: 

Location of Incident: 

Classify the nature of the location (e.g., workplace, parking lot, area outside of workplace, or other 

area): 

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Workplace Violence Type (Check one box): 

☐Type 1-Violence committed by a person who has no legitimate business at the workplace. 

☐Type 2-Violence committed by a customer, client, or visitor. 

☐Type 3-Violence committed by a present or former employee, supervisor or manager. 

☐Type 4-Violence committed by a nonworker with a personal relationship with the employee. 

Classify the type of person committing the violence (e.g., customer/client or their family member, 

coworker, spouse, parent or other family member or stranger with criminal intent): 

_____________________________________________________________________________________

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

Workplace Violence Incident Log 



 

Type of Incident (Check all boxes that apply): 

☐Physical attack without a weapon (e.g., punching, kicking, spitting, biting, choking, grabbing, pulling, 

slapping, scratching or pushing). 

☐Attack with a weapon or other abject (e.g., firearm, knife or other object). 

☐Threat of physical force or use of weapon or other object. 

☐Sexual assault or threat, including but not limited to rape, attempted rape, or physical display, or 

unwanted verbal or physical sexual contact. 

☐Animal attack. 

☐Other: 

Describe the incident in detail (use additional sheets as needed): 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

*The description must include classification of circumstances including, but not limited to, whether the 

employee was completing usual job duties, working poorly lit areas, rushed in their duties, working 

during a low staffing level, isolated help or assistance, working in a community setting, or working in a 

new or unfamiliar location or alone, unable to get. 

 



Consequences of the incident, including, but not limited to: 

• Whether security or law enforcement was contacted and their response. 

• Actions taken to protect employees from a continuing threat or from any other hazards identified as 
a result of the incident. [Include information on what the consequences of the incident were. 

____________________________________________________________________________________ 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Were there any injuries? Yes or No. Please explain: 

Indicate here if there were any injuries, if so, provide description of the injuries 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Were emergency medical responders other than law enforcement contacted, such as a Fire Department, 

Paramedics, On-site First-aid certified personnel? Yes or No. If yes, explain below: 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Did the severity of the injuries require reporting to Cal/OSHA?  If yes, document the date and time this 

was done, along with the name of the Cal/OSHA representative contacted. 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

A copy of this violent incident log needs to be provided to the employer. Indicate when it was provided 

and to whom. 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

 



This violent incident log was completed by: 

___________________________________   _______________________________ 

Name, Title       Date   

 



 
Item 7 

Sutter Butte Flood Control Agency 
A Partnership for Flood Safety 

 
  

 
 
July 10, 2024 
 
TO:  Board of Directors 
 
FROM:  Michael Bessette, Executive Director 
  Seth Wurzel, Budget Manager 
 
SUBJECT: Receive and File Monthly Financial Reports (May 2024) 

 
Recommendation  
Staff recommends that the Board receive and file the May 2024 Financial Reports and receive staff’s monthly 
financial report update. 
 
Background  
Staff will provide a brief presentation of SBFCA’s current financial position and financial activities at the Board 
meeting and will be prepared to answer any questions.  For this report, staff is presenting financial information 
for May 2024.  Staff’s oral presentation will cover the financial activities of the Agency through May 2024. 

 
The monthly financial reports include the following information: 

• Current Working Capital Position: The reports provide an update as to the liquidity of the Agency and 
ability to cover current obligations. This information is presented within the monthly financial reports 
prepared in coordination with Yuba City finance staff. The current and past months’ financial reports 
reflect the financial information as of May 2024. The information presented is compared to the Final 
Amended Final Budget for 2023/24. 

 
Fiscal Impact 
This is an informational item with no fiscal impact. 
  
Attachments  
 
Yuba City Finance Department Memorandum, July 10, 2024 re: Monthly Financial Report: May 2024 
 
 

 







Amended Month Ending Rec'd/Invoiced

Line Item Description 2023-24 Budget [1] MAY 2024 to Date

Working Capital Beginning of Period

Operational Fund 730 5,106,649  6,293,373  6,293,373 

Capital Fund 731 ‐ USACE Study (9,711,179)                  (9,925,292)                  (9,925,292) 

Capital Fund 731 ‐ EIP/UFRR 41,126,895                 42,188,278                 42,188,278                

Capital Fund 731 ‐ Stakeholder 23,267  23,267  23,267 

Capital Fund 731 ‐ RFMP (241,946)  (318,562)  (318,562) 

Capital Fund 731 ‐ OWA 652,798  (252,355)  (252,355) 

Capital Fund 731 ‐ ER Planning (69,991)  (69,991)  (69,991) 

Capital Fund 731 ‐ Gridley Bridge (73,099)  (73,099)  (73,099) 

Capital Fund 731 ‐ FSRP (1,775,291)                  (1,776,671)                  (1,776,671) 

Capital Fund 731 ‐ FRWLP Phase II (1,049,230)                  (852,790)  (852,790) 

Capital Fund 731‐ ULOP (6,844)  (6,844)  (6,844) 

Capital Fund 731 ‐ Small Communities/Sutter Bypass (1,444,611)                  (411,958)  (411,958) 

Capital Fund 731 ‐ Flood & Emergency (604,097)  1,895,697  1,895,697 

Capital Fund 731 ‐ Sediment Removal (4,227,916)                  (7,472,243)                  (7,472,243) 

Capital Fund 731 ‐ FRWLFA (499,808)  (673,196)  (673,196) 

Capital Fund 731 ‐ City of Oroville ‐  ‐  ‐ 

Total Beginning of Period 27,205,596                 28,567,613                 28,567,613                

Transfers

Operational Fund 730
Capital Fund 731

Subtotal Capital Fund
Net Transfers

Revenues

Operational Fund 730 750,000  750,000  750,000 

Capital Fund 731
Capital Fund 731 ‐ USACE Study ‐  ‐  ‐ 
Capital Fund 731 ‐ EIP/UFRR (Local) 5,750,000  3,412,830  5,314,846 
Capital Fund 731 ‐ EIP/UFRR (State) 2,668,486  200,697  206,758 
Capital Fund 731 ‐ RFMP 260,000  ‐  128,568 

Capital Fund 731 ‐ OWA 2,677,623  300,653  1,255,917 

Capital Fund 731 ‐ FRWLP Tudor Phase II ‐  ‐  ‐ 

Capital Fund 731 ‐ Small Communities/Sutter Bypass 1,031,104  23,088  560,848 

Capital Fund 731 ‐ Sediment Removal 441,078  ‐  144,214 

Capital Fund 731 ‐ FRWLFA ‐  ‐  ‐ 

Capital Fund 731 ‐ City of Oroville 52,525  ‐  8,861 

Subtotal Capital Fund 12,880,816                 3,937,267  7,620,012 

Total Revenues Operating & Capital 13,630,816                 4,687,267                    8,370,012 

Expenses

Operational Fund 730 1,177,346  602,222  690,486 

Capital Fund 731
Capital Fund 731 ‐ USACE Study ‐  (732,159)  (701,401) 

Capital Fund 731 ‐ EIP/UFRR 45,000  1,191,409  1,283,692 

Capital Fund 731 ‐ RFMP 140,000  184,640  207,430 

Capital Fund 731 ‐ OWA 4,176,320  927,228  1,031,328 

Capital Fund 731‐ FSRP ‐  ‐ 

Capital Fund 731 ‐ FRWLP Tudor Phase II 792,845  541,113  599,823 

Capital Fund 731 ‐ Small Communities/Sutter Bypass 1,837,759  712,679  757,212 

Capital Fund 731 ‐ Sediment Removal 325,000  106,640  116,100 

Capital Fund 731 ‐ FRWLFA 49,820  13,803  15,866 

Capital Fund 731 ‐ City of Oroville 52,525  7,912  8,199 

Subtotal Capital Fund 7,419,269  2,953,264  3,318,250 

Total Expenses Operating & Capital 8,596,615                    3,555,486                    4,008,735 

Financing Activities [2]
Debt Service on Outstanding Debt (5,447,856)                  (5,447,856)                  (5,604,295) 

Net Financing Activities (5,452,606)                  (5,447,856)                  (5,604,295) 

Working Capital End of Period

Operational Fund 730 4,679,303  6,441,152  6,352,888 

Capital Fund 731 ‐ USACE Study (9,711,179)                  (9,193,132)                  (9,223,891) 

Capital Fund 731 ‐ EIP/UFRR 46,831,895                 39,162,539                 40,821,895                

Capital Fund 731 ‐ Stakeholder 23,267  23,267  23,267 

Capital Fund 731 ‐ RFMP (121,946)  (503,201)  (397,424) 

Capital Fund 731 ‐ OWA (845,898)  (878,931)  (27,766) 

Capital Fund 731 ‐ ER Planning (69,991)  (69,991)  (69,991) 

Capital Fund 731 ‐ Gridley Bridge (73,099)  (73,099)  (73,099) 

Capital Fund 731 ‐ FSRP (1,775,291)                  (1,776,671)                  (1,776,671) 

Capital Fund 731 ‐ FRWLP Phase II (1,842,075)                  (1,393,903)                  (1,452,613) 

Capital Fund 731‐ ULOP (6,844)  (6,844)  (6,844) 

Capital Fund 731 ‐ Small Communities/Sutter Bypass (2,251,266)                  (1,101,549)                  (608,323) 

Capital Fund 731 ‐ Flood & Emergency (604,097)  1,895,697  1,895,697 

Capital Fund 731 ‐ Sediment Removal (4,111,838)                  (7,578,883)                  (7,444,129) 

Capital Fund 731 ‐ FRWLFA (549,629)  (686,999)  (689,062) 

Capital Fund 731 ‐ City of Oroville ‐  (7,912)  662 

Total End of Period 29,571,311                 24,251,537                 27,324,595                

Working Capital Net of Trustee Funds $24,251,537

[1] Reflects Board Approved Budget June 8, 2022.

[2] Financing Activities are reflected in the Capital Fund EIP Ending Working Capital Balance

FY 2023/24

SBFCA BUDGET
TOTAL WORKING CAPITAL RECONCILIATION

SBFCA New Budget Forecast and Cash Flow 06.13.24   6/25/2024 Cons Wrkg  
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SUTTER BUTTE FLOOD CONTROL AGENCY

COMBINED SUMMARY STATEMENT OF ACTIVITIES

AS OF MONTH ENDING MAY 2024  OF FY 23/24

6/17/2024

OPERATIONS (730) OPERATIONS (730)

ADMIN

USACE

STUDY EIP OWA City of Oroville FRWLFA

REGIONAL

PLANNING SED REM Tudor Phase II  SMALL COM

Sub‐Total ‐ Capital 

Fund TOTALS ADMIN

USACE

STUDY EIP OWA City of Oroville FRWLFA

REGIONAL

PLANNING SED REM Tudor Phase II  SMALL COM

Sub‐Total ‐ Capital 

Fund TOTALS

a b c=a+b d e f=d+e

REVENUES:

43531-EIP Grant Funds - (State Share) ‐  ‐  200,697  ‐  ‐  ‐  200,697  200,697  ‐  ‐  ‐  ‐ 
45520-Assessment District Revenues 750,000  ‐  3,412,830                 ‐  ‐  ‐  3,412,830                 4,162,830                 750,000  ‐  5,750,000                 5,750,000                 6,500,000                
4XXXX -WCB Thermalito Rec Improvements 300,653  300,653  300,653  ‐ 
43446-CCNR Grant - Canal Sediment Removal & Dredging ‐  ‐  ‐  ‐  ‐ 
4344(2,3)- Small Communities Grants ‐  ‐  23,088  23,088  23,088  ‐  1,472,182                 1,472,182                 1,472,182                

Sub-Total 750,000  ‐  3,613,526                 300,653  ‐  ‐  ‐  ‐  23,088  3,937,267                 4,687,267                 750,000  ‐  2,677,623                 ‐  1,472,182                 9,899,805                 10,649,805             

46110-Interest on Investments ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
49010-Other Revenue ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Sub-Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

TOTAL INCOME 750,000  ‐  3,613,526                 300,653  ‐  ‐  ‐  23,088  3,937,267                 4,687,267                 750,000  ‐  2,677,623                 ‐  1,472,182                 9,899,805                 10,649,805             

EXPENDITURES ‐ ADMINISTRATION:

Operations:

62701-Executive Director (156,902)  ‐  (156,902)  ‐  ‐ 
62730-Attorney (67,800)  ‐  (67,800)  (100,000)  ‐  (100,000) 
62701-Analyst/Administrative Assistant ‐  ‐  ‐  ‐  ‐  ‐ 
62701-Clerk/Secretary ‐  ‐  ‐  ‐  ‐  ‐ 
6279(8,9)-Exec Dir/Admin Mgr (100,697)  ‐  (100,697)  (211,470)  ‐  (211,470) 
61(5,2)(XX)-Director of Engineering ‐  ‐  ‐  (68,683)  ‐  (68,683) 
62701-Director of Engineering Support (600)  ‐  (600)  ‐  ‐  ‐ 
62701-Public Outreach (1,400)  ‐  (1,400)  (80,560)  ‐  (80,560) 
62701-Financial Mgt (86,466)  ‐  (86,466)  (26,500)  ‐  (26,500) 
62701-Assessment District Admin. ‐  ‐  ‐  ‐  ‐  ‐ 

Sub‐Total (413,865)  ‐  ‐  ‐  ‐  (413,865)  ‐  ‐  ‐  ‐  ‐  ‐  (487,213) 

Services and Supplies (161,715)  ‐  (161,715)  ‐  ‐  ‐ 
Equipment ‐  ‐  ‐  ‐ 

Sub‐Total (161,715)  ‐  ‐  ‐  ‐  (161,715)  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Total Operations (575,580)  ‐  ‐  ‐  ‐  (575,580)  ‐  ‐  ‐  ‐  ‐  ‐  (487,213) 

EXPENDITURES ‐ PROGRAM:

USACE Feasibility Study:

Administration 732,159  732,159  732,159  ‐  ‐  ‐ 
Engineering ‐  ‐  ‐  ‐ 
Environmental ‐  ‐  ‐  ‐  ‐ 
Payments to USACE ‐  ‐  ‐  ‐  ‐  ‐ 

Sub‐Total ‐  732,159  ‐  ‐  732,159  732,159  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

EIP:

Pre‐Planning ‐  ‐  ‐  ‐  ‐ 
Administration (631,098)  (631,098)  (631,098)  ‐  ‐ 
Engineering (352,473)  (352,473)  (352,473)  ‐  ‐ 
Environmental (81,578)  (81,578)  (81,578)  ‐  ‐ 
Right of Way Services (12,800)  (12,800)  (12,800)  ‐  ‐ 
Construction & OWA FSR (45,292)  (45,292)  (45,292)  ‐  ‐ 
ULDC (94,810)  (94,810)  (94,810) 

Sub‐Total ‐  ‐  (1,218,051)               ‐  (1,218,051)               (1,218,051)               ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

OWA ‐  ‐ 
2005 ‐ FSR Grant Expenditures (Capital Project Soft Costs) (9)  (9)  (9)  ‐  ‐  ‐  ‐ 
2007 ‐ WCB Grant Exoenditures (Capital Project Soft Costs) ‐  ‐  ‐  ‐  ‐  ‐ 
7003 ‐ CDFW 2017 ‐ Box Culvert ‐  ‐  ‐  ‐  ‐  ‐ 
7004 ‐ WCB Public Access Parking ‐  ‐  ‐  ‐  ‐  ‐ 
7005 ‐ Berm, Canal, Bridges (WCB 2017) ‐  ‐  ‐  ‐  ‐  ‐ 
7006 ‐ CDFW 2019 ‐ Vegetation Restoration (35,640)  (35,640)  (35,640)  186,542  186,542  186,542 
7007 ‐ DWR Robinson's Riffle (FMPRA) (380,782)  (380,782)  (380,782)  623,000  623,000  623,000 
7013 ‐ CDFW ‐ Robinson's Riffle ‐  ‐  ‐  ‐  ‐  ‐ 
7008 ‐ Thermalito Rec Improvemnets CDFW SFRA (138,531)  (138,531)  (138,531)  2,208,000                 2,208,000                 2,208,000                
7009 ‐ WCB Thermailto Rec Improvements (372,266)  (372,266)  (372,266)  1,158,778                 1,158,778                 1,158,778                

Sub‐Total ‐  ‐  ‐  (927,228)  ‐  ‐  ‐  ‐  ‐  (927,228)  (927,228)  ‐  ‐  ‐  4,176,320                 ‐  ‐  ‐  ‐  ‐  ‐  4,176,320                 4,176,320                

Small Communities

7010 ‐ Small Communities Grant Sutter (1,297)  ‐  (1,297)  ‐  ‐  ‐ 
7011 ‐ Small Communities Grant Tudor (59,338)  ‐  (59,338)  ‐  ‐  ‐ 
7071 ‐ Sutter Critical Rehabilitation (Bypass East Levee) (652,044)  ‐  (652,044)  1,837,759                 1,837,759                 1,837,759                

Sub‐Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (712,679)  ‐  (712,679)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  1,837,759                 1,837,759                 1,837,759                

Sediment  Removal

7002 ‐ Sediment Removal (106,640)  (106,640)  ‐  ‐ 
XXXX ‐ CDFW Sediment Removal ‐  ‐  ‐  ‐ 
XXXX ‐ Phase II Funding Sediment Removal ‐  ‐  ‐  ‐  ‐ 

Sub‐Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  (106,640)  ‐  ‐  (106,640)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Tudor

7072 ‐ Tudor ‐  (541,113)  ‐  (541,113)  ‐  ‐  ‐ 
Sub‐Total ‐  ‐  ‐  ‐  ‐  ‐  (541,113)  ‐  ‐  (541,113)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

City of Oroville

2008 ‐ City of Oroville (7,912)  (7,912)  (7,912)  52,525  52,525  52,525 
Sub‐Total ‐  ‐  ‐  ‐  (7,912)  ‐  ‐  ‐  ‐  (7,912)  (7,912)  ‐  ‐  ‐  ‐  52,525  ‐  ‐  ‐  ‐  ‐  52,525  52,525 

Stakeholder

1068 ‐ Stakeholder Management ‐  ‐  ‐  ‐ 
Sub‐Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

FRWLFA

7020 ‐ FRWLFA (13,803)  (13,803)  (13,803)  49,820  49,820  49,820 
Sub‐Total ‐  ‐  ‐  ‐  (13,803)  ‐  ‐  ‐  ‐  (13,803)  (13,803)  ‐  ‐  ‐  ‐  ‐  49,820  ‐  ‐  ‐  ‐  49,820  49,820 

FSRP

2002 - Phase II ‐  ‐  ‐  ‐  ‐ 
2004 ‐ FSRP ‐  ‐  ‐  ‐ 

Sub‐Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Regional Planning ‐ 
2001 Regional Planning Efforts (683)  (683)  (683)  ‐  ‐  ‐  ‐  ‐ 
2009 ‐ RFMP (183,957)  (183,957)  (183,957)  140,000  140,000  140,000 
20010 ‐ RFMP ‐  ‐  ‐  ‐  ‐  ‐ 

Sub‐Total ‐  ‐  ‐  ‐  ‐  ‐  (184,640)  ‐  ‐  ‐  (184,640)  (184,640)  ‐  ‐  ‐  ‐  ‐  ‐  140,000  ‐  ‐  ‐  140,000  140,000 

Emergency Response , Small Communities ‐  ‐  ‐ 
1067 Sediment Removal ‐  ‐  ‐  ‐ 
700(0,1) Small Communities, FRWLFA ‐  ‐  (3,662,126)               (3,662,126)               (3,662,126)              

Sub‐Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (3,662,126)               (3,662,126)               (3,662,126)              

Total Capital (575,580)  732,159  (1,218,051)               (927,228)  (7,912)  (13,803)  (184,640)  (106,640)  (541,113)  (712,679)  (1,619,474)               (3,555,486)               ‐  ‐  ‐  4,176,320                 52,525  49,820  140,000  ‐  ‐  (1,824,366)               2,594,299                 2,107,086                

Budgeted Contingency ‐ 
TOTAL EXPENDITURES (575,580)  732,159  (1,218,051)               (927,228)  (7,912)  (13,803)  (184,640)  (106,640)  (541,113)  (712,679)  (1,619,474)               (3,555,486)               ‐  ‐  ‐  4,176,320                 52,525  49,820  140,000  ‐  ‐  (1,824,366)               2,594,299                 2,107,086                

NET REVENUES OVER (UNDER) EXPENDITURES 174,420  732,159  2,395,476                 (626,576)  (7,912)  (13,803)  (184,640)  (106,640)  (541,113)  (689,591)  2,317,793                 1,131,781                 750,000  ‐  ‐  4,176,320                 52,525  49,820  140,000  2,677,623                 ‐  (352,185)  12,494,104              12,756,891             

NET TRANSFERS BETWEEN FUNDS ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

NET FINANCING ACTIVITIES ‐  ‐  (5,447,856)               ‐  (5,447,856)               (5,447,856)               ‐  ‐  ‐  ‐  ‐  5,447,856                 5,447,856                

WORKING CAPITAL - JULY 1, 2023 6,293,373                 (9,925,292)               42,188,278              (252,355)  ‐  (673,196)  (318,562)  (7,472,243)               1,042,907                 (411,958)  22,274,239              28,567,613              5,106,649                 (9,711,179)               41,126,895              652,798  ‐  (499,808)  (241,946)  (4,227,916)               (1,049,230)               (517,998)  23,629,657              28,736,306             

WORKING CAPITAL ‐ MONTH END 2024 6,467,793                 (9,193,132)               39,135,897              (878,931)  (7,912)  (686,999)  (503,201)  (7,578,883)               501,794  (1,101,549)               17,783,745              24,251,538              5,856,649                 (9,711,179)               41,126,895              4,829,118                 52,525  (449,988)  (101,946)  (1,550,292)               (1,049,230)               (1,444,611)               41,571,617              47,428,266             

SBFCA FUNDS ‐ ACTIVITIES TO DATE SBFCA FUNDS - FY 23/24 BUDGET

CAPITAL FUND (731) CAPITAL FUND (731)

SBFCA New Budget Forecast and Cash Flow 06.13.24   6/25/2024 Stmt of Actvty 23-24  
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SUTTER BUTTE FLOOD CONTROL AGENCY

COMBINED SUMMARY STATEMENT OF ACTIVITIES

AS OF MONTH ENDING MAY 2024  OF FY 23/24

6/17/2024

REVENUES:

43531-EIP Grant Funds - (State Share)

45520-Assessment District Revenues 

4XXXX -WCB Thermalito Rec Improvements

43446-CCNR Grant - Canal Sediment Removal & Dredging

4344(2,3)- Small Communities Grants

Sub-Total

46110-Interest on Investments

49010-Other Revenue

Sub-Total

TOTAL INCOME

EXPENDITURES ‐ ADMINISTRATION:

Operations:

62701-Executive Director
62730-Attorney
62701-Analyst/Administrative Assistant
62701-Clerk/Secretary
6279(8,9)-Exec Dir/Admin Mgr
61(5,2)(XX)-Director of Engineering
62701-Director of Engineering Support
62701-Public Outreach
62701-Financial Mgt
62701-Assessment District Admin.

Sub‐Total

Services and Supplies
Equipment

Sub‐Total

Total Operations

EXPENDITURES ‐ PROGRAM:

USACE Feasibility Study:

Administration

Engineering

Environmental

Payments to USACE
Sub‐Total

EIP:

Pre‐Planning
Administration

Engineering

Environmental

Right of Way Services
Construction & OWA FSR
ULDC

Sub‐Total

OWA

2005 ‐ FSR Grant Expenditures (Capital Project Soft Costs)
2007 ‐ WCB Grant Exoenditures (Capital Project Soft Costs)
7003 ‐ CDFW 2017 ‐ Box Culvert
7004 ‐ WCB Public Access Parking
7005 ‐ Berm, Canal, Bridges (WCB 2017)
7006 ‐ CDFW 2019 ‐ Vegetation Restoration
7007 ‐ DWR Robinson's Riffle (FMPRA)

7013 ‐ CDFW ‐ Robinson's Riffle
7008 ‐ Thermalito Rec Improvemnets CDFW SFRA
7009 ‐ WCB Thermailto Rec Improvements

Sub‐Total

Small Communities

7010 ‐ Small Communities Grant Sutter
7011 ‐ Small Communities Grant Tudor
7071 ‐ Sutter Critical Rehabilitation (Bypass East Levee)

Sub‐Total

Sediment  Removal

7002 ‐ Sediment Removal

XXXX ‐ CDFW Sediment Removal

XXXX ‐ Phase II Funding Sediment Removal

Sub‐Total

Tudor

7072 ‐ Tudor
Sub‐Total

City of Oroville

2008 ‐ City of Oroville
Sub‐Total

Stakeholder

1068 ‐ Stakeholder Management

Sub‐Total

FRWLFA

7020 ‐ FRWLFA

Sub‐Total

FSRP

2002 - Phase II
2004 ‐ FSRP

Sub‐Total

Regional Planning

2001 Regional Planning Efforts
2009 ‐ RFMP

20010 ‐ RFMP

Sub‐Total

Emergency Response , Small Communities

1067 Sediment Removal
700(0,1) Small Communities, FRWLFA

Sub‐Total

Total Capital

Budgeted Contingency

TOTAL EXPENDITURES

NET REVENUES OVER (UNDER) EXPENDITURES

NET TRANSFERS BETWEEN FUNDS

NET FINANCING ACTIVITIES

WORKING CAPITAL - JULY 1, 2023
WORKING CAPITAL ‐ MONTH END 2024

OPERATIONS (730)

ADMIN

USACE

STUDY EIP

STAKE‐

HOLDER OWA City of Oroville  FSRP FRWLFA

REGIONAL

PLANNING SED REM  ER PLAN Tudor Phase II  SMALL COM

Sub‐Total ‐ Capital 

Fund TOTALS

% OF BUDGET

EXPENDED

g=d‐a h=e‐b i=f‐c j=c/f

‐  ‐  (200,697)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (200,697)  (200,697)  0%

‐  ‐  (3,412,830)               ‐  ‐  ‐  5,750,000                 ‐  6,500,000                 ‐  ‐  ‐  ‐  8,837,170                 8,837,170                 64%

‐  ‐  ‐  (300,653)  ‐  ‐  ‐  ‐  ‐  ‐  (300,653)  ‐  (601,305)  (601,305)  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  1,472,182                 1,472,182                 ‐  1,472,182                 ‐  ‐  ‐  1,472,182                 5,888,727                 5,888,727                 2%

‐  ‐  (3,613,526)               2,677,623                 (300,653)  1,472,182                 9,899,805                 ‐  10,649,805              ‐  2,677,623                 (300,653)  1,472,182                 24,634,389              24,634,389              44%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  (3,613,526)               2,677,623                 (300,653)  1,472,182                 9,899,805                 ‐  10,649,805              ‐  2,677,623                 (300,653)  1,472,182                 24,634,389              24,634,389              44%

156,902  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  156,902  ‐  ‐  ‐  156,902  313,804  0%

(32,200)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (100,000)  (32,200)  ‐  ‐  ‐  (132,200)  (164,400)  68%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

(110,773)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (211,470)  (110,773)  ‐  ‐  ‐  (322,243)  (433,016)  48%

(68,683)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (68,683)  (68,683)  ‐  ‐  ‐  (137,366)  (206,050)  0%

600  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  600  ‐  ‐  ‐  600  1,200  0%

(79,160)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (80,560)  (79,160)  ‐  ‐  ‐  (159,720)  (238,879)  2%

59,966  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (26,500)  59,966  ‐  ‐  ‐  33,466  93,432  326%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

(73,348)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (487,213)  (73,348)  ‐  ‐  ‐  (560,561)  (633,909)  85%

161,715  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  161,715  ‐  ‐  ‐  161,715  323,431  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

161,715  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  161,715  ‐  ‐  ‐  161,715  323,431  0%

88,367  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (487,213)  88,367  ‐  ‐  ‐  (398,846)  (310,479)  118%

‐  (732,159)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (732,159)  (732,159)  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  (732,159)  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  (732,159)  (732,159)  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  631,098  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  631,098  631,098  0%

‐  ‐  352,473  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  352,473  352,473  0%

‐  ‐  81,578  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  81,578  81,578  0%

‐  ‐  12,800  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  12,800  12,800  0%

‐  ‐  45,292  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  45,292  45,292  0%

‐  ‐  1,123,240                 ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  1,123,240                 1,123,240                 0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  9  ‐  ‐  ‐  ‐  ‐  ‐  9  ‐  17  17  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  35,640  ‐  186,542  ‐  186,542  ‐  ‐  35,640  ‐  444,364  444,364  ‐19%
‐  ‐  ‐  ‐  380,782  ‐  623,000  ‐  623,000  ‐  ‐  380,782  ‐  2,007,565                 2,007,565                 ‐61%
‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  138,531  ‐  2,208,000                 ‐  2,208,000                 ‐  ‐  138,531  ‐  4,693,063                 4,693,063                 ‐6%
‐  ‐  ‐  ‐  372,266  ‐  1,158,778                 ‐  1,158,778                 ‐  ‐  372,266  ‐  3,062,087                 3,062,087                 ‐32%
‐  ‐  1,181,332                 ‐  416,431  ‐  809,542  ‐  809,542  ‐  ‐  416,431  ‐  3,633,277                 3,633,277                 ‐22%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  1,837,759                 1,837,759                 ‐  1,837,759                 ‐  ‐  ‐  1,837,759                 7,351,037                 7,351,037                 ‐35%
‐  (1,464,319)               2,246,480                 ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  782,161  782,161  ‐39%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  #REF! ‐  ‐  ‐  #REF! #REF! 0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  106,640  ‐  ‐  ‐  106,640  106,640  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  #REF! ‐  ‐  ‐  #REF! #REF! 0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  7,912  52,525  ‐  52,525  ‐  ‐  ‐  ‐  112,962  112,962  ‐15%
‐  ‐  ‐  ‐  ‐  7,912  52,525  ‐  52,525  ‐  ‐  ‐  ‐  112,962  112,962  ‐15%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  49,820  13,803  49,820  ‐  ‐  ‐  ‐  113,444  113,444  ‐28%
‐  ‐  ‐  ‐  ‐  ‐  49,820  13,803  49,820  ‐  ‐  ‐  ‐  113,444  113,444  ‐28%

‐  ‐  ‐  0%

‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  683  ‐  ‐  ‐  ‐  683  683  0%

‐  ‐  ‐  ‐  ‐  ‐  140,000  ‐  323,957  ‐  ‐  ‐  ‐  463,957  463,957  ‐131%
‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
‐  ‐  ‐  ‐  ‐  ‐  140,000  ‐  324,640  ‐  ‐  ‐  ‐  464,640  464,640  ‐132%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

88,367  (2,196,478)               4,551,052                 ‐  416,431  7,912  1,051,887                 13,803  749,313  #REF! ‐  416,431  ‐  #REF! #REF! ‐169%

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0%

88,367  (2,196,478)               4,551,052                 ‐  416,431  7,912  1,051,887                 13,803  749,313  #REF! ‐  416,431  ‐  #REF! #REF! ‐169%

88,367  (2,196,478)               937,525  2,677,623                 115,779  1,480,094                 10,951,692              13,803  11,399,119              #REF! 2,677,623                 115,779  1,472,182                 #REF! ‐ 

‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  10,895,713              ‐  ‐  ‐  5,447,856                 ‐  5,447,856                 ‐  ‐  ‐  ‐  21,791,425              21,791,425              ‐100%

(1,186,725)               214,112  (42,195,122)             (4,251,182)               182,364  (517,998)  25,406,328              673,196  29,054,868              6,285,519                 (4,251,182)               182,364  (444,899)  9,631,616                 8,444,891                

(1,098,357)               (1,982,366)               (30,361,884)             (1,573,559)               298,142  962,096  41,805,876              686,999  45,901,842              #REF! (1,573,559)               298,142  1,027,282                 #REF! 30,236,316             

% of Year Complete

SBFCA FUNDS ‐ VARIANCE FROM BUDGET

CAPITAL FUND (731)

SBFCA New Budget Forecast and Cash Flow 06.13.24   6/25/2024 Stmt of Actvty 23-24  

Exhibit B



SUNGARD PENTAMATION, INC.                                                                                          PAGE NUMBER:    1
DATE: 06/14/2024                                         CITY OF YUBA CITY                                         ACCTPA21
TIME: 09:32:54                                        CHECK REGISTER − BY FUND

SELECTION CRITERIA: transact.yr=’24’ and transact.period=’11’ and transact.fund between ’730’ and ’732’
ACCOUNTING PERIOD: 12/24

     FUND − 730 − FLOOD CONTROL AGENCY     

CASH ACCT CHECK NO  ISSUE DT −−−−−−−−−−−VENDOR−−−−−−−−−−− FUND/DEPT        ACCNT    −−−−DESCRIPTION−−−−   SALES TAX           AMOUNT

10100      295696   05/02/24 63597    WILLDAN FINANCIAL S 7350             62701    SBFCA/MARCH 24             0.00         1,100.00

10100      295854   05/14/24 302252   U.S. BANK CORP PAYM 7350             62501    TY/ALHAMBRA                0.00             9.26
10100      295854   05/14/24 302252   U.S. BANK CORP PAYM 7350             62201    TY/T−MOBILE                0.00            33.40
10100      295854   05/14/24 302252   U.S. BANK CORP PAYM 7350             62201    TY/COMCAST MOBILE          0.00            83.01
10100      295854   05/14/24 302252   U.S. BANK CORP PAYM 7350             62501    TY/BRASS KEY               0.00            17.03
10100      295854   05/14/24 302252   U.S. BANK CORP PAYM 7350             62801    TY/BOARD LUNCH             0.00           243.71
10100      295854   05/14/24 302252   U.S. BANK CORP PAYM 7350             63201    TY/PG&E                    0.00            28.43
10100      295854   05/14/24 302252   U.S. BANK CORP PAYM 7350             63201    TY/PG&E                    0.00            63.21
10100      295854   05/14/24 302252   U.S. BANK CORP PAYM 7350             62201    TY/PHONE/INTERNET          0.00           299.83
TOTAL CHECK                                                                                                    0.00           777.88

10100      295905   05/16/24 306396   ECORP CONSULTING, I 7350             63201    SBFCA/JUNE RENT 202        0.00         1,800.00

10100      295925   05/16/24 304991   MICHAEL BESSETTE    7350             62801    SBFCA/ APRIL 2024          0.00           376.31

10100      295957   05/16/24 309449   US BANK             7350             63201    SBFCA/ 528445109           0.00           107.28

10100      295996   05/23/24 308404   A&R JANITORIAL SERV 7350             62701    SBFCA/APRIL 2024           0.00           150.00

10100      296000   05/23/24 300739   ADVANCED DOCUMENT C 7350             62601    SBFCA/APRIL 2024           0.00            18.51

10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 7350             62701    SBFCA/MARCH 2024           0.00         2,227.39
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 7350             62701    SBFCA/MARCH 2024           0.00         4,294.25
TOTAL CHECK                                                                                                    0.00         6,521.64

10100      296060   05/23/24 301931   PETERSON, BRUSTAD,  7350             63201    SBFCA/APRIL 2024           0.00           552.50

10100      296081   05/23/24 308355   YUBA RIVER MOLDING  7350             63201    SBFCA/JUNE RENT            0.00         1,800.00

TOTAL CASH ACCOUNT                                                                                             0.00        13,204.12

TOTAL FUND                                                                                                     0.00        13,204.12



SUNGARD PENTAMATION, INC.                                                                                          PAGE NUMBER:    2
DATE: 06/14/2024                                         CITY OF YUBA CITY                                         ACCTPA21
TIME: 09:32:54                                        CHECK REGISTER − BY FUND

SELECTION CRITERIA: transact.yr=’24’ and transact.period=’11’ and transact.fund between ’730’ and ’732’
ACCOUNTING PERIOD: 12/24

     FUND − 731 − SBFCA CAPITAL FUND       

CASH ACCT CHECK NO  ISSUE DT −−−−−−−−−−−VENDOR−−−−−−−−−−− FUND/DEPT        ACCNT    −−−−DESCRIPTION−−−−   SALES TAX           AMOUNT

10100      295627   05/02/24 310119   CBEC ECO ENGINEERIN 992009           65646    SBFCA/MARCH 24             0.00           484.50

10100      295653   05/02/24 201493   MBK ENGINEERS       995001           68930    SBFCA/MARCH 24             0.00         5,247.13
10100      295653   05/02/24 201493   MBK ENGINEERS       996001           68930    SBFCA/MARCH 24             0.00         1,657.00
10100      295653   05/02/24 201493   MBK ENGINEERS       992009           65654    SBFCA/MARCH 24             0.00           427.50
10100      295653   05/02/24 201493   MBK ENGINEERS       992009           65655    SBFCA/MARCH 24             0.00         1,434.00
10100      295653   05/02/24 201493   MBK ENGINEERS       992009           65646    SBFCA/MARCH 24             0.00           217.00
10100      295653   05/02/24 201493   MBK ENGINEERS       992009           65643    SBFCA/MARCH 24             0.00           202.50
10100      295653   05/02/24 201493   MBK ENGINEERS       992009           65641    SBFCA/MARCH 24             0.00         2,602.50
TOTAL CHECK                                                                                                    0.00        11,787.63

10100      295838   05/10/24 200071   HDR ENGINEERING INC 996001           68802    SBFCA/MARCH 2024           0.00           171.56
10100      295838   05/10/24 200071   HDR ENGINEERING INC 995001           68802    SBFCA/MARCH 2024           0.00           849.63
10100      295838   05/10/24 200071   HDR ENGINEERING INC 995001           68802    SBFCA/MARCH 2024           0.00         6,312.99
10100      295838   05/10/24 200071   HDR ENGINEERING INC 995001           67202    SBFCA/MARCH 2024           0.00           998.88
10100      295838   05/10/24 200071   HDR ENGINEERING INC 995001           68202    SBFCA/MARCH 2024           0.00         3,757.60
10100      295838   05/10/24 200071   HDR ENGINEERING INC 996001           68802    SBFCA/MARCH 2024           0.00         1,753.90
10100      295838   05/10/24 200071   HDR ENGINEERING INC 997072           67623    SBFCA/MARCH 2024           0.00         9,010.66
10100      295838   05/10/24 200071   HDR ENGINEERING INC 997072           67623    SBFCA/MARCH 2024           0.00         2,105.98
10100      295838   05/10/24 200071   HDR ENGINEERING INC 997071           67611    SBFCA/MARCH 2024           0.00         2,222.38
10100      295838   05/10/24 200071   HDR ENGINEERING INC 996001           67202    SBFCA/MARCH 2024           0.00           315.44
10100      295838   05/10/24 200071   HDR ENGINEERING INC 997009           65741    SBFCA/MARCH 2024           0.00         4,438.33
10100      295838   05/10/24 200071   HDR ENGINEERING INC 997008           65741    SBFCA/MARCH 2024           0.00         3,655.72
10100      295838   05/10/24 200071   HDR ENGINEERING INC 996001           68202    SBFCA/MARCH 2024           0.00           136.73
10100      295838   05/10/24 200071   HDR ENGINEERING INC 996001           68202    SBFCA/MARCH 2024           0.00         1,186.62
10100      295838   05/10/24 200071   HDR ENGINEERING INC 995001           68202    SBFCA/MARCH 2024           0.00           432.98
TOTAL CHECK                                                                                                    0.00        37,349.40

10100      295841   05/10/24 307582   WSP USA, INC.       997072           67624    SBFCA/MARCH 2024           0.00         3,724.00

10100      295905   05/16/24 306396   ECORP CONSULTING, I 995001           68900    SBFCA/ MARCH 2024          0.00         2,780.55
10100      295905   05/16/24 306396   ECORP CONSULTING, I 995001           68400    SBFCA/ MARCH 2024          0.00         1,506.47
10100      295905   05/16/24 306396   ECORP CONSULTING, I 997008           65742    SBFCA/TO14 MARCH 20        0.00        22,167.68
10100      295905   05/16/24 306396   ECORP CONSULTING, I 996001           68900    SBFCA/ MARCH 2024          0.00           772.48
10100      295905   05/16/24 306396   ECORP CONSULTING, I 995001           67400    SBFCA/ MARCH 2024          0.00         3,475.41
10100      295905   05/16/24 306396   ECORP CONSULTING, I 996001           67400    SBFCA/ MARCH 2024          0.00         1,097.50
10100      295905   05/16/24 306396   ECORP CONSULTING, I 997072           67621    SBFCA/ MARCH 2024          0.00        18,467.31
10100      295905   05/16/24 306396   ECORP CONSULTING, I 997071           67612    SBFCA/ MARCH 2024          0.00         6,087.23
10100      295905   05/16/24 306396   ECORP CONSULTING, I 997006           65725    SBFCA/ TO5 MARCH 20        0.00        10,214.05
10100      295905   05/16/24 306396   ECORP CONSULTING, I 996001           68400    SBFCA/ MARCH 2024          0.00           475.72
10100      295905   05/16/24 306396   ECORP CONSULTING, I 997009           65742    SBFCA/TO14 MARCH 20        0.00        33,699.58
TOTAL CHECK                                                                                                    0.00       100,743.98

10100      295925   05/16/24 304991   MICHAEL BESSETTE    997072           67620    SBFCA/ APRIL 2024          0.00           102.84
10100      295925   05/16/24 304991   MICHAEL BESSETTE    941064           62798    SBFCA/ APRIL 2024          0.00            76.11
10100      295925   05/16/24 304991   MICHAEL BESSETTE    997008           65740    SBFCA/ APRIL 2024          0.00            46.48
10100      295925   05/16/24 304991   MICHAEL BESSETTE    997008           65740    SBFCA/ APRIL 2024          0.00            38.28
TOTAL CHECK                                                                                                    0.00           263.71

10100      296016   05/23/24 310189   CARPI & CLAY        996001           66552    SBFCA/APRIL 2024           0.00         2,500.00

10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 997009           65740    SBFCA/MARCH 2024           0.00           382.00
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10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 997007           65720    SBFCA/MARCH 2024           0.00            47.75
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 995001           67311    SBFCA/MARCH 2024           0.00         1,309.29
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 997002           65780    SBFCA/MARCH 2024           0.00         1,348.50
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 997071           67610    SBFCA/MARCH 2024           0.00           573.00
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 992009           65641    SBFCA/MARCH 2024           0.00           424.00
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 997006           65720    SBFCA/MARCH 2024           0.00            47.75
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 996001           67311    SBFCA/MARCH 2024           0.00           413.46
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 997008           65740    SBFCA/MARCH 2024           0.00           382.00
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 997020           67603    SBFCA/MARCH 2024           0.00           420.00
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 995001           66521    SBFCA/MARCH 2024           0.00        18,875.40
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 996001           66521    SBFCA/MARCH 2024           0.00         5,960.65
10100      296046   05/23/24 305409   LARSEN WURZEL & ASS 941064           65648    SBFCA/MARCH 2024           0.00           140.00
TOTAL CHECK                                                                                                    0.00        30,323.80

10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997007           65720    SBFCA/MARCH 2024           0.00         1,262.65
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997007           65728    SBFCA/MARCH 2024           0.00        23,711.50
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997007           65728    SBFCA/MARCH 2024           0.00        28,546.25
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997008           65740    SBFCA/MARCH 2024           0.00        20,399.35
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997008           65740    SBFCA/MARCH 2024           0.00        24,766.40
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997071           67610    SBFCA/MARCH 2024           0.00         9,226.50
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 992009           65646    SBFCA/MARCH 2024           0.00         3,177.18
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997006           65720    SBFCA/MARCH 2024           0.00         1,039.50
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997009           65741    SBFCA/MARCH 2024           0.00         2,273.16
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997008           65741    SBFCA/MARCH 2024           0.00         1,872.34
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 992009           65654    SBFCA/MARCH 2024           0.00           132.00
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 996001           66341    SBFCA/MARCH 2024           0.00         6,926.44
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997072           67620    SBFCA/MARCH 2024           0.00         2,998.00
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 997002           65780    SBFCA/MARCH 2024           0.00        12,502.00
10100      296064   05/23/24 309534   R&F ENGINEERING, IN 995001           66341    SBFCA/MARCH 2024           0.00        21,933.70
TOTAL CHECK                                                                                                    0.00       160,766.97

10100      296159   05/31/24 301265   DOWNEY BRAND ATTORN 997020           67601    SBFCA/MAY 2024 FRWL        0.00            67.68

10100      296173   05/31/24 200071   HDR ENGINEERING INC 997072           67623    SBFCA/MARCH 2024           0.00         8,237.59

TOTAL CASH ACCOUNT                                                                                             0.00       356,249.26

TOTAL FUND                                                                                                     0.00       356,249.26

TOTAL REPORT                                                                                                   0.00       369,453.38
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Sutter Butte Flood Control Agency 

A Partnership for Flood Safety 
 

  
 
July 10, 2024 
 
TO:  Board of Directors 
 
FROM:  Michael Bessette – Executive Director 
   
SUBJECT: Receive and File Program/Project Update Report 

 
Recommendation  
Receive and file the July 2024 Program/Project update report and receive staff’s monthly Program/Project 
presentation. 
 
Background  
The purpose of this report is to provide a regular, monthly update on SBFCA program and project activities: 
 
Feather River Regional Flood Management Planning 
Staff is coordinating with DWR on a fifth round of funding for the regional planning project and held a meeting 
with DWR on June 17 to discuss schedule. The schedule as presented calls for the fifth round of funding to be in 
place by the end of 2024. The ongoing work being conducted by the planning team, working under the round 4 
funding agreement, is close to completion.  Plans are underway to engage with DWR later this summer on work 
related to the 2027 Central Valley Flood Protection Plan Update. SBFCA’s primary interests in the regional planning 
effort include: advance OMRR&R activities for Cherokee Canal, advance the multi-benefit OWA Robinson’s Riffle 
project, explore opportunities to fund construction of the Tudor Flood Risk Reduction and the Yuba City Sediment 
Removal Projects, participate in FEMA National Flood Insurance Program reform, participate in efforts related to 
the Oroville Citizen’s Advisory Committee, and identify and implement other regional flood risk reduction projects. 

Oroville Wildlife Area (OWA) Project 
The Oroville Wildlife Area Thermalito Afterbay Outlet Boat Ramp and Campground Project, funded by both the CA 
Department of Fish & Wildlife and Wildlife Conservation Board, is advancing toward 90% design status.  The 65% 
design is being used to initiate the encroachment permit process through the Central Valley Flood Protection 
Board and the Section 408 review and approval process by USACE.  The project is on schedule to produce final bid 
documents by the end of 2024 with construction planned for summer 2025.  SBFCA also continues to make 
progress on the Oroville Wildlife Area Robinson’s Riffle planning grant project.  Work on the project continues 
including; scheduling and conducting stakeholder outreach meetings, hydraulic modeling, project features 
scoping, and preparation of the draft study report. A second project scoping workshop with partner agencies was 
held on March 20th and produced valuable input from the stakeholder agencies who attended.  This input is being 
used to refine the initial project to be advanced using grant funding from California Department of Fish & Wildlife 
(CDFW).  A meeting with CDFW to discuss the design project was held on June 24th and resulted in approval by 
CDFW staff to advance the project and SBFCA is working towards kicking off the project in July. 
 
City of Oroville Levee Repair Project 
Over the last month SBFCA staff, along with our state lobbyist, have participated in numerous funding meetings 
with state legislature members and staff to identify possible funding sources for the project.  At this point in time 
no state funding sources have been identified. The application submitted on behalf of the City last October to the 
U.S. Army Corps of Engineers (USACE) under a new pilot program (Section 165(a) Pilot Program for Water 
Resources Projects for Small or Disadvantaged Communities) is still pending. If the City’s application is selected 
the Corps would conduct a feasibility study at 100% Federal cost-share.  We believe that USACE will make decisions 
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on project selections soon and applicants might hear news of selection in May. In addition, communications with 
the State Natural Resources Secretary Wade Crowfoot took place and resulted in the Secretary, along with DWR 
Director Karla Nemeth, submitting a joint support letter to the Assistant Secretary of the Army for the project.  
 
Sutter Bypass Critical Levee Repairs 
The project team continues to advance the design and permitting work funded by the $4M funding agreement 
from DWR. The design team lead, HDR Engineering, Inc., finalized the 30% design plans, submitted them to SBFCA, 
the IPE/SAR, and our state partners for review, and provided responses to the reviewer’s comments in May. The 
responses from the design team are currently under review. SBFCA staff, the design team, and the IPE met with 
DWR on June 17 to observe and discuss the current work that DWR is performing at Pump Station No. 2, which 
needs to be coordinated for the levee improvement design. In addition, staff is coordinating with DWR to pursue 
federal funding, through FEMA grants, for the construction of the 5.2-mile levee improvement project. The grant 
applications (BRIC and FMA) were submitted to FEMA by CalOES at the end of February and we were recently 
informed that we might hear results later this summer.  Coordination with Calpine, who have a large energy facility 
protected by the project, is taking place and will result in strong federal advocacy support for the grant 
applications.  In addition, both Sutter County and Yuba City sent support letters to Congressman LaMalfa on behalf 
of SBFCA’s FEMA grant applications and resulted in the congressman coordinating a delegation letter which was 
sent to FEMA (see attachment). 
 
Tudor Flood Risk Reduction Project (lower Feather River West Levee) 
SBFCA’s design and environmental teams continue their work on the levee repair project. The design team is 
currently addressing comments received on the 90% package and are moving towards completing a 100% 
submittal package which is scheduled to be complete by July 12. The SBFCA environmental team is working on 
acquiring the needed USACE 404 and RWQCB 401 permits, and also continues to coordinate with both USACE and 
UAIC on the pre-construction cultural testing. Design and environmental team meetings continue to be held 
weekly, or as needed, to advance the project. We hope to receive permission from USACE to perform cultural 
resources investigations in October. It is anticipated that the design and permitting effort will be concluded by the 
end of 2024 with construction scheduled to begin in 2025. 
 
Proposition 68 Sediment Management Project  
SBFCA prepared a grant application which was submitted to NOAA fisheries last year on November 16 and we are 
expecting to hear results later this summer. SBFCA staff explored another potential funding opportunity with the 
U.S. Bureau of Reclamation and submitted a grant application in March. SBFCA staff also continues to coordinate 
with Yuba County staff to remove sediment at the Star Bend boat ramp on the east side of the Feather River. Yuba 
County recently put the Star Bend Boat Ramp Project out to bid with construction planned for July and August of 
this year.. 
 
Sutter Basin Flood Risk Management Project (federal project) 
Staff continues to advance the punch-list repairs to the Feather Water District Facilities (leaking valve and meter 
vaults).  The design team completed the repair plans, issued them for bids in May, and opened bids on June 20.  
We only received one bid and it was slightly under the Engineer’s Estimate and so staff is recommending that the 
Board award the contract to T&S Construction. The schedule shows the repair work to be initiated in late summer 
or early fall and it will be coordinated with the Feather Water District.  Staff also continues to work with USACE 
and DWR on project crediting reports and other remaining project closeout items.  The crediting reports are 
needed to perfect the credit established by SBFCA by advancing the levee improvements prior to when the federal 
government appropriated funds for the project.  The Project Partnership Agreement Amendment No. 1, which 
will allow for the credit transfer, was approved by the Board in March and will be formally executed by the 
Executive Director later this year (September). 
 
Engineering Design 
The design team continues to coordinate with Levee District 1 for repairs to the Reach 7 relief wells and to 
document the cause of the wells to partially plug-up with sediment.  We anticipate the repair work will occur this 
summer. The design team continues to process the encroachment permits for facilities (pipes, electrical, levee 
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ramps, etc.) modified by the Feather River West Levee Project (FRWLP). Those permits are processed through the 
Central Valley Flood Protection Board after approval by the Corps of Engineers.  
 
Environmental Documentation/Permitting/Monitoring/Mitigation 
Work on the Star Bend and Mathews Property environmental mitigation sites continues. SBFCA staff and the 
Sacramento Valley Conservancy team completed all the documents associated with land transfers, easement 
establishments, and other associated activities required to establish and manage the mitigation sites in perpetuity.  
The finalized management plan and associated documents were sent to California Department of Fish and Wildlife 
(CDFW) and the US Fish & Wildlife Service for their respective reviews and final approval. Staff continues to 
coordinate with Levee District 1 on the required land transfer and ongoing maintenance cost reimbursement at 
Star Bend. 
 
Right of Way 
The SBFCA right-of-way team and DWR (real estate branch and geodetics group) continue to conduct monthly 
coordination meetings to streamline the real estate acquisition reimbursement process and ultimate transfer of 
property to the State by the end of this year.  DWR is making good progress on reviewing and approving the Final 
Accounting Packages, which allow SBFCA to be reimbursed by DWR for land acquisitions. 
 
Regional Development Impact Fee 
The Regional Development Impact Fee (DIF) Program became effective on April 8th after receiving approval from 
all affected land use agencies. This new funding source will help fund projects identified in the Agency’s Strategic 
Plan. 
 
Sutter County FEMA Accreditation 
SBFCA staff are coordinating with Sutter County and Yuba City on the 100-year FEMA accreditation package for 
the southern Feather River west levee reaches. SBFCA and Sutter County held a pre-application meeting with 
FEMA on February 6 and submitted the accreditation and remapping package to FEMA on March 11. SBFCA and 
County staff also held a follow-up meeting with FEMA on March 27 to discuss the approach for processing the 
submittal. It is anticipated that the review and processing period with FEMA will take approximately 3 to 5 years 
before the proposed mapping changes become effective. SBFCA staff has also been in contact with Yuba County 
staff and their consultants to help coordinate the ongoing hydraulic modeling efforts and to maintain consistency 
with recent levee work performed by both SBFCA and Three Rivers Levee Improvement Authority. 
 
State & Local Funding and Coordination 
EIP / UFRR Agreement 
SBFCA staff continues to work with DWR to process additional payments and reimbursement requests for various 
items of work.  SBFCA has since received $2,499,794 for the Emergency Work Retention Release. The last payment 
received and reported to the Board was in the amount of $2,060,217 on June 18, 2022 for costs incurred during 
the 28th, 29th, and 30th.  An $308,156 payment for 31st Quarter was received in December.  In February, SBFCA 
received one FAPS payment totaling $1,989,855 from DWR for ROW request for a Partial Closeout Retention 
Release of $2,668,485. Additional final closeout work is also underway. The table below presents the funding 
status of the Agency’s UFRR Grant. 

FRWLP DWR EIP/UFRR Funding     

  Agreement   

  Design  Construction  Total 

Agreement No. #4600009480  #4600010296   

Capital Outlay Amount $9,000,000  $56,780,000  $65,780,000 

Amendment 1 $0 [1] $0 [2] $0 

Amendment 2 $14,869,280 [3] $57,803,791 [4] $72,673,071 

Amendment 3   $43,861,587  $43,861,587 

Amendment 4   $40,828,931  $40,828,931 

Amendment 5 -$2,529,451 [5] $31,730,451 [5] $29,201,000 

Amendment 6 $0  $0  $0 
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Amendment 7 $0  $3,744,017  $3,744,017 

Amendment 8 $0  $0  $0 

TOTAL FUNDING $21,339,829  $234,748,777  $256,088,606.03 

 Pending [6] $0  $0  $0 
TOTAL RECEIVED TO 
DATE $21,339,829  $230,648,323  $253,420,121 

TOTAL PAYMENTS $21,339,829  $232,080,291  $253,420,121 

       

GRANT BALANCE $0  $2,668,486  $2,668,486  

      
[1] Amendment 1 to the Design Agreement amended the term of the agreement. 

[2] Amendment 1 to the Construction Agreement amended the scope agreement to include the closure of gaps (at reaches 
13 and 24) in Area C. 

[3] Amendment 2 to the Design Agreement increased the cost share from 50% to 76% State Cost Share and increased the 
State funding limit. 

[4] Amendment 2 to the Construction Agreement increased the scope to include Areas B & D2A and and increased the State 
funding limit.  It also incorporated many of the guideline provisions of the UFRR Program. 

[5] Reflects pending transfer of remaining design funding to the CFA.   
[6] Pending Payments per DWR. 

 
OWA (CDFW & WCB) Grant Agreements 
SBFCA staff is working with the WCB and CDFW to process payments for the ongoing OWA work.   

Payments on the CDFW Veg Planting grant for the first through eleventh quarters were received in the sum 
amount of $1,386,458 with $168,248 currently pending for the 12th through 14th Quarters. A 15th Quarter package 
is currently being formulated and will be submitted toward the end of July.  

SBFCA submitted the first package to WCB for the Thermalito Afterbay project. A 3rd Quarter package was 
formulated and submitted in May. A first quarter package for the CDFW SFRA Thermalito Afterbay project was 
also formulated and submitted in May. Additional packages for the WCB and CDFW SFRA grants will be submitted 
toward the end of July. The tables below present the funding status of the Agency’s WCB Grants and CDFW Grants, 
respectively. 
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OWA CDFW Funding

Veg Restoration Total

Grant Agreement No. Q1996015

Grant Amount $1,716,847 $1,716,847

TOTAL FUNDING $1,716,847 $1,716,847

Receipts

Received

PMT 1 $404,324 $404,324

PMT 2 $113,379 $113,379

PMT 3 $56,180 $56,180

PMT 4 $42,759 $42,759

PMT 5 $139,725 $139,725

PMT 6 $102,987 $102,987

PMT 7 $112,641 $112,641

PMT 8 $86,177 $86,177

PMT 9 $0 $0

PMT 10 $300,653 $300,653

PMT 11 $27,633 $27,633

Pending 

PMT 1 $0

PMT 12 $27,633 $27,633

PMT 13 $25,100 $25,100

PMT 14 $8,905 $8,905

TOTAL PAYMENTS $1,448,095 $1,448,095

GRANT BALANCE $268,752 $268,752

Agreement

OWA Thermalito Afterbay Funding

WCB CDFW-SFRA

Thermo Afterbay Thermo Afterbay Total

Grant Agreement No. WC-2334CA G2398072

Grant Amount $4,415,000 $3,305,756 $7,720,756

TOTAL FUNDING $4,415,000 $3,305,756 $7,720,756

Payment Received

PMT 1 $0

Pending [1]

PMT 1 $58,555 $129,443 $187,998

PMT 2 $125,098 $125,098

PMT 3 $115,015 $115,015

TOTAL PAYMENTS $298,668 $129,443 $7,657,210

GRANT BALANCE $4,116,332 $3,176,313 $7,823,624

[1] No payments yet received.

Agreement
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CNRA Proposition 68 Sediment Management Project 
SBFCA staff finalized a grant with California Natural Resources Agency (CNRA) for Sediment Management along 
the Feather River in February 2020 for $5,000,000.  Payments on all packages through the 7th have been received, 
totaling $4,015,235 with an additional 8th Quarter package pending payment. A 9th invoice package is currently 
being formulated and will be submitted end of July.  SBFCA has been in close contact with CNRA to process 
payments.  

 

CNR Sediment Removal Funding 
 

 

   Agreement  Total 

Grant Agreement No. R31866-0 
 

 

Grant Amount   $5,000,000  $5,000,000 

TOTAL FUNDING   $5,000,000  $5,000,000 
      

 

Receipts    
 

 

 Received    
 

 
 PMT 1   $15,477  $15,477 
 PMT 2   $233,338  $233,338 
 PMT 3   $151,111  $151,111 
 PMT 4   $258,997  $258,997 
 PMT 5   $209,605  $209,605 
 PMT 6   $2,916,496  $2,916,496 
 PMT 7   $230,211  $230,211 
 

    
 

 

 Pending      
 PMT 8   $144,214  $144,214 
      

 
TOTAL PAYMENTS  $4,159,449  $4,159,449 

       
GRANT BALANCE  $840,551  $840,551 

 

  

 

   

Additional State Funded Grants 
SBFCA has secured and executed work on additional state-funded grants: The Floodplain Management, Protection 
and Risk Awareness (FMPRA) Robinson’s Riffle; Regional Flood Management Planning Phase IV (RFMP IV); and 
Sutter Bypass East Levee (SBEL) projects.   
 
A fourth reimbursement package for FMPRA Robinson’s Riffle was submitted to DWR in May for $87,551, totaling 
$358,906 in pending receivables for this grant. A subsequent fifth package is being formulated for submittal late 
July.  
 
A second reimbursement package for RFMP IV was submitted to DWR in February requesting $54,864, totaling 
$128,568 in pending receivables. An additional two package are currently being finalized for submittal in July.  
 
The fourth reimbursement request package for SBEL was submitted to DWR for $103,311, totaling $541,651.  A 
fifth reimbursement request package will be formulated and submitted near the end of July.  
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Fiscal Impact:  This is an informational item only with no fiscal impact to SBFCA. 
 
ATTACHMENT: Congressional Delegation Support Letter for FEMA Grant 
 

State Funding

FMPRA Robinson's Riffle RFMP IV Sutter Bypass East Levee Total

Grant Agreement No. 4600015071 4600015037 4600014883

Grant Amount $1,144,800 $260,000 $4,000,000 $5,404,800

TOTAL FUNDING $1,144,800 $260,000 $4,000,000 $5,404,800

Receipts

Received

PMT 1 $0 $0 $0 $0

Pending

PMT 1 $99,307 $12,832 $112,991 $225,130

PMT 2 $77,213 $60,872 $123,650 $261,735

PMT 3 $94,835 $54,864 $201,698 $351,398

PMT 4 $87,551 $103,311 $190,862

TOTAL PAYMENTS $358,906 $128,568 $541,651 $1,029,125

GRANT BALANCE $785,894 $131,432 $3,458,349 $4,375,675

Agreement
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